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INTRODUCTION AND BACKGROUND 

This Action Statement represents the assessment of the California Public Utilities Commission’s 

(CPUC) Wildfire Safety Division (WSD)1 on the 2021 Wildfire Mitigation Plan (WMP or Plan) of 

Trans Bay Cable (TBC or the utility). This Plan is an update for the comprehensive 2020‐2022 

plan filed by TBC in 2020. TBC submitted its 2021 WMP Update on March 5, 2021 in response to 

guidelines provided by the WSD.2 Assembly Bill 10543 mandates that the WSD complete its 

evaluation of WMPs within three months of submission, unless the WSD issues an extension.4  

TBC’s 2021 WMP Update is approved. 

1. Legal Authority 

In 2018, following the devastating wildfires in 2016 and 2017, the California Legislature passed 

several bills increasing oversight of the electrical corporations’ efforts to reduce utility‐related 

wildfires.5 AB 1054 created the WSD at the CPUC and tasked it with reviewing annual WMPs 

submitted by electrical corporations under the CPUC’s jurisdiction. As of July 2021, the WSD will 

become the Office of Energy Infrastructure Safety (Energy Safety) within the California Natural 

Resources Agency (CNRA).6 

The main regulatory vehicle for the WSD to evaluate electrical corporations’ wildfire risk 

reduction efforts is the WMP, which was first introduced in Senate Bill (SB) 10287 and further 

defined in SB 901,8 AB 1054, and AB 111. Investor‐owned electrical corporations (hereafter 

referred to as “utilities”) are required to submit WMPs assessing their level of wildfire risk and 

providing plans for wildfire risk reduction. The CPUC evaluated the utilities’ first WMPs under 

the SB 901 framework in 2019.9  

AB 1054 and AB 111 transferred responsibility for evaluation and approval or denial of WMPs 

to the WSD; AB 1054 provides, “After approval by the division, the commission shall ratify the 

 
1 Because the WSD is transitioning to the Office of Energy Infrastructure Safety (Energy Safety) on July 1, 2021, any 

references herein to WSD actions that post‐date this transition should be interpreted as actions for which Energy 
Safety will take responsibility. Section 10 of the associated Resolution provides further detail on the transition of 
the WSD to Energy Safety. 
2 The Commission approved 2021 WMP guidelines in Resolution WSD‐011. 
3 Stats. of 2019, Ch. 79. 
4 Pub. Util. Code § 8386.3(a). 
5 In this document “utility” should be understood to mean “electrical corporation.”  
6 See AB 111, Stats. of 2019, Ch. 81. 
7 Stats. of 2016, Ch. 598.  
8 Stats. of 2018, Ch. 626. 
9 See Rulemaking (R.) 18‐10‐007. 
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action of the division.”10 The WSD must ensure utility wildfire mitigation efforts sufficiently 

address increasing utility wildfire risk. To support its efforts, the WSD developed a long‐term 

strategic roadmap, Reducing Utility‐Related Wildfire Risk (2020).11 This strategic roadmap 

informs the WSD’s work in updating the WMP process and guidelines and the WSD’s evaluation 

of the WMPs.  

2. Multi‐Year Plan Process 

In February and March of 2020, the utilities12 submitted their three‐year 2020‐2022 WMPs. The 

WSD conducted its evaluation and either approved, conditionally approved, or denied the 

Plans. In the case of conditional approval, the WSD identified items missing or incomplete in 

the Plans on a scale of severity, with Class A Deficiencies representing issues that required 

resolution through a Remedial Compliance Plan (RCP).13 The 2020 Class B Deficiencies required 

resolution through Quarterly Reports,14 and Class C Deficiencies were to be resolved in the 

2021 WMP Update.  

 

The WSD approved TBC’s 2020 WMP. 

 

3. 2021 Evaluation Process 

On November 16, 2020, the CPUC adopted updated WMP requirements (Guidelines) and 

procedures for the 2021 WMP Plan Year pursuant to Pub. Util. Code Section 8389(d).15 The 

updates to the 2021 WMP Guidelines are intended to streamline the reporting and evaluation 

process. Pursuant to the adopted Guidelines, large utilities submitted 2021 WMP Updates on 

February 5, 2021; small and multi‐jurisdictional utilities (SMJUs) and independent transmission 

operators (ITOs) submitted 2021 WMP Updates on March 5, 2021. 

The 2021 WMP submissions are updates of the 2020‐2022 WMPs and are intended to show 

progress since 2020 and report changes from the 2020 WMP. Importantly for 2021, the WSD 

amended its review process and will no longer issue conditional approvals. Instead, where the 

WSD found critical issues with 2021 submissions, the WSD is issuing a Revision Notice requiring 

 
10 Pub. Util. Code § 8386.3(a). 
11  The Wildfire Safety Division's strategic roadmap Reducing Utility‐Related Wildfire Risk (2020) (accessed March 

4, 2021): https://www.cpuc.ca.gov/WSD/roadmap/ 
12 Here we refer to all utilities that submitted a WMP in 2020: Pacific Gas and Electric Company (PG&E), Southern 

California Edison Company (SCE), San Diego Gas & Electric Company (SDG&E), PacifiCorp, Bear Valley Electric 
Service, Inc. (BVES), Liberty Utilities, Trans Bay Cable, LLC, and Horizon West Transmission, LLC; hereafter in this 
Action Statement “utilities” refers to the two ITOs, TBC and HWT, unless otherwise specified. 
13 An RCP “must present all missing information and/or articulate the electrical corporation’s plan, including 

proposed timeline, to bring the electrical corporation’s WMP into compliance.” See Resolution WSD‐002 at 17. 
14 “Class B issues are of moderate concern and require reporting on a quarterly basis by the electrical corporation 

to provide missing data or update its progress in a quarterly report.” See Resolution WSD‐002 at 18. 
15 See www.cpuc.ca.gov/wildfiremitigationplans for adopted 2021 WMP Update Guidelines.  
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the utility to remedy such issues prior to completion of the 2021 WMP Update evaluation. 

Upon receipt of the utility’s response to the Revision Notice, the WSD will determine whether 

the response is sufficient to warrant approval, although additional ongoing reporting or other 

conditions may be required, or the response is insufficient such that denial of the WMP is 

warranted due to the utility inadequately reducing wildfire risk and its potential impact to 

public safety.  

 

 The WSD evaluated 2021 WMP Updates according to the following factors: 

 Completeness: The WMP is complete and comprehensively responds to the WMP 

statutory requirements and WMP Guidelines. 

 Technical feasibility and effectiveness: Initiatives proposed in the WMP are technically 

feasible and are effective in addressing the risks that exist in the utility’s service 

territory. 

 Resource use efficiency: Initiatives are an efficient use of utility resources and focus on 

achieving the greatest risk reduction at the lowest cost. 

 Demonstrated year‐over‐year progress: The utility has demonstrated sufficient progress 

on objectives and program targets reported in the prior annual WMP. 

 Forward‐looking growth: The utility demonstrates a clear action plan to continue 

reducing utility‐related wildfires and the scale, scope, and frequency of Public Safety 

Power Shutoff (PSPS) events.16 In addition, the utility is sufficiently focused on long‐term 

strategies to build the overall maturity of its wildfire mitigation capabilities while 

reducing reliance on shorter‐term strategies such as PSPS and vegetation management. 

To conduct its assessment, the WSD relied upon TBC’s WMP submission and the subsequent 

update, input from California Department of Forestry and Fire Protection (CAL FIRE), input from 

the Wildfire Safety Advisory Board (WSAB), public comments, responses to the WSD’s data 

requests, utility‐reported data, and utility responses to the Utility Maturity Survey.  

Upon completion of its review, the WSD determined whether each utility’s 2021 WMP Update 

should either be: 

 Approved (approval may include the requirement to address certain issues in the 

utility’s subsequent WMP and/or through existing ongoing reporting processes), or, 

 Denied (the utility does not have an approved WMP Update for 2021 and must 

reapply for approval in 2022). 

 

 
16 A Public Safety Power Shutoff (PSPS) event, also called a de‐energization event, is when a utility proactively and 

temporarily cuts power to electric lines that may fail in certain weather conditions in specific areas to reduce 
electric facility‐caused fire risk. 
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4. Cost Recovery 

This document does not approve costs attributable to WMPs, as statute requires electrical 

corporations to seek cost recovery and prove all expenditures are just and reasonable at a 

future time in their General Rate Cases (GRC) or an appropriate application. Nothing in this 

Action Statement nor CPUC’s Resolution should be construed as approval of any WMP‐related 

costs.17 

 

1. SUMMARY OF KEY FINDINGS 

Pursuant to Public Utilities Code  (Pub. Util. Code) Section 8386.3(a), this Action Statement is 

the totality of the WSD’s review of TBC’s 2021 WMP Update.  

 

TBC’s 2021 WMP Update is approved.  

 

1.1. Areas of Significant Progress 

The WSD finds that TBC has made significant progress over the past year and/or has matured in 

its mitigation strategies for future years in the following areas: 

 TBC commissioned a third‐party evaluation in 2020 to assess initiatives for fire 
protection capabilities and seismic upgrades to the main transformers. TBC 
implemented the evaluation’s recommendation of storing additional fire suppression 
equipment at the Pittsburg substation. 

 TBC installed transformer oil gas monitors at its Pittsburg station to track transformer 
health. These monitors proactively identify potential transformer vulnerabilities. This is 
in alignment with peer ITO. 

 TBC installed a cable monitoring system to monitor the cable for physical vibration, 
temperature, and abnormal electrical discharge at the cable terminations.  

 TBC contained its two converter stations with twelve foot, concrete perimeter walls to 
provide an additional layer of defense to prevent fire propagation. 

1.2. Revision Notices 

The WSD did not elect to issue a Revision Notice to TBC in this WMP Update review cycle. 

 

1.3. Key Areas for Improvement and Remedies 

The WSD evaluated 2021 WMP Updates with a particular focus on how the utility’s chosen 

mitigations and strategies will drive down the risk of utility‐related wildfires as well as the scale, 

 
17 The WSD’s approval and the Commission’s ratification do not relieve the electrical corporation from any and all 

otherwise applicable permitting, ratemaking, or other legal and regulatory obligations. 
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scope, and frequency of PSPS events. The WSD approves TBC’s 2021 WMP Update and did not 

identify key areas for improvement.  

 

The WSD did not identify key areas for improvement for TBC. In some evaluation sections, the 

WSD lists issues and associated remedies. All remedies must be addressed in TBC’s 2022 WMP 

Update. The WSD expects TBC to take action to address these issues and report on progress 

made over the year in its 2022 WMP Update. 

1.4. Maturity Model Evaluation 

The Wildfire Safety Division introduced a maturity model (the Utility Wildfire Mitigation 

Maturity Model) in 2020, providing a method to assess utility wildfire risk reduction capabilities 

and examine the relative maturity of individual wildfire mitigation programs. In 2020, the 

utilities completed a survey setting a baseline for maturity as well as anticipated progress over 

the three‐year plan period. In 2021, the utilities again completed the survey, enabling the WSD 

to monitor progress and ascertain potential improvements to maturity based on progress to 

date.  

 

The WSD makes the following key findings regarding TBC’s maturity progress in 2021: 

 TBC reports no progress in maturity scores from 2020 to 2021. 

 TBC projects sharp increases in maturity scores for 2022, despite no growth in 2021, for 

the following categories: risk assessment and mapping, data governance, emergency 

planning and preparedness, and stakeholder cooperation and community engagement. 

2. WILDFIRE SAFETY ADVISORY BOARD INPUT 

The Wildfire Safety Advisory Board (WSAB) provided recommendations on the WMPs of Pacific 

Gas and Electric Company, Southern California Edison Company (SCE), and San Diego Gas & 

Electric Company (SDG&E) on April 16, 2021.18 The WSAB provided recommendations on the 

WMPs of the Bear Valley Electric Service, Inc. (BVES), PacifiCorp (PC), and Liberty Utilities, LLC. 

(Liberty) on May 13, 2021.19 The WSAB did not comment on TBC’s 2021 WMP Update. 

 
18 The WSAB’s “Recommendations on the 2021 Wildfire Mitigation Plan Updates for Large Investor‐Owned 

Utilities,” approved April 14, 2021, and issued April 16, 2021, can be read here: 
https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/About_Us/Organization/Divisions/WSD/WSAB%2
0Recommendations%20on%202021%20Large%20IOU%20WMP%20Updates%20Issued%204.16.2021.pdf 
19 The WSAB’s “Recommendations on the 2021 Wildfire Mitigation Plan Updates for Small and Multi‐Jurisdictional 

Utilities,” approved May 12th, 2021, and issued May 13th, 2021, can be read here: 
https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/About_Us/Organization/Divisions/WSD/Draft%20
SMJU%20Recommendations%204‐30‐21.pdf 
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3. PUBLIC AND STAKEHOLDER COMMENT 

On April 14, 2021, public comments were received for the SMJU/ITO 2021 WMP Updates. The 

WSD did not identify any significant issues specific to TBC within these comments. 

4. DISCUSSION 

The following sections discuss in detail the WMP, including progress over the past year, issues, 

and remedies to address by the next annual submission. 

4.1. Introductory sections of the WMP  

The first two sections of the WMP Guidelines20 require the utility to report basic information 

regarding persons responsible for executing the plan and adherence to statutory requirements. 

Section 1 requires contact information (telephone and email) for the executive with overall 

responsibility and the specific program owners. In addition, all experts consulted in preparation 

of the WMP must be cited by name and include their relevant background/credentials. Contact 

information and names may be submitted in a redacted file. 

 

Section 2 requires the utility to specify where each of the 22 requirements from Section 8386(c) 

of the Public Utilities Code are satisfied. Each utility shall both affirm that the WMP addresses 

each requirement AND cite the section and page number where it is more fully described. 

 

The WSD did not identify key areas for improvement in the introductory sections of TBC’s 2021 

WMP Update, and the WSD finds that TBC has minimally satisfied all 22 requirements from 

Section 8386(c) of the Public Utilities Code. 

 

4.2. Actuals and planned spending for Mitigation Plan 

The WMP Guidelines21 requires utilities to report a summary of WMP expenditures, planned 

and actual, for the current WMP cycle. This also includes an estimated annual increase in costs 

to the ratepayer due to utility‐related wildfires and wildfire mitigation activities.22 The WMP 

requires that ratepayer impact calculations are clearly shown to demonstrate how each value 

 
20 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 14‐21 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
21 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 22‐24 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
22 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, Section 3.2 “Summary of 

ratepayer impact,” p. 23 (accessed June 2, 2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf.  
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was derived. Nothing in the request for such information should be construed as approval of 

any such expenditure, which is left to the CPUC pursuant to Pub. Util. Code Section 8386.4(b). 

 

 TBC shows a small difference between its total 2020 planned spend and 2020 actual 
spend ($11,322,000 to $11,300,000). 

 TBC reports $0 spend in six initiative categories across the 2020‐2022 WMP cycle: 
o Vegetation Management 
o Grid Operations and Protocols  
o Data Governance 
o Resource Allocation Methodology 
o Emergency Planning and Preparedness 
o Stakeholder Cooperation and Community Engagement 

 Consistent with its ITO peer, TBC’s top three spend categories are (1) Grid Design and 
System Hardening, (2) Situational Awareness and Forecasting, and (3) Asset 
Management and Inspections.  

 

4.3. Lessons learned and risk trends 

This section of the WMP Guidelines23 requires utilities to report how their plans have evolved 

since 2020 based on lessons learned, current risk trends, and research conducted. This section 

also requires utilities to report on potential future learnings through proposed and ongoing 

research.  

Utilities must describe how the utility assesses wildfire risk in terms of ignition probability and 

estimated wildfire consequence using Commission adopted risk assessment requirements (for 

large electrical corporations) from the General Rate Case (GRC) Safety Model and Assessment 

Proceeding (S‐MAP) and Risk Assessment Mitigation Phase (RAMP) at a minimum. The utility 

may additionally include other assessments of wildfire risk. The utility must:  

1. Describe how it monitors and accounts for the contribution of weather and fuel to ignition 

probability and wildfire consequence.  

2. Identify any areas where the Commission’s High Fire Threat District (HFTD) should be 

modified. 

3. Explain any “high fire threat” areas the utility considers that differ from Commission‐

adopted HFTD, and why such areas are so classified. 

4. Rank trends anticipated to have the greatest impact on ignition probability and wildfire 

consequence. 

 
23 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 24‐29 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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TBC provided all required information on lessons learned, current risk trends, and research 

conducted. 

 TBC commissioned a third‐party evaluation of its off‐site emergency response protocol. 
This evaluation revealed that transformer failures could potentially lead to difficult to 
extinguish fires and municipal fire departments are not likely to bring enough 
suppression materials to extinguish the fire in a timely manner. As a result, TBC 
purchased additional fire suppression equipment for its Pittsburg substation to ensure 

extinguishing materials are on site.24 

4.4. Inputs to the plan and directional vision for WMP 

This section of the WMP Guidelines25 requires the utility to rank and discuss trends anticipated 

to exhibit the greatest impact on ignition probability and wildfire consequence within the 

utility’s service territory over the next 10 years. First, utilities must set forth objectives over the 

following timeframes: before the upcoming wildfire season, before the next annual update, 

within the next 3 years, and within the next 10 years. Second and more practically, utilities 

must report the current and planned qualifications of their workforce they expect in order to 

meet these objectives.  

Goal, objectives, and program targets: 

The goal of the WMP is shared across WSD and all utilities: documented reductions in the 

number of ignitions caused by utility actions or equipment and minimization of the societal 

consequences (with specific consideration of the impact on Access and Functional Needs 

populations and marginalized communities) of both wildfires and the mitigations employed to 

reduce them, including PSPS. 

 

The WMP Guidelines26 requires utilities to provide their objectives which are unique to each 

utility and reflect its 1, 3, and 10‐year projections of progress toward the WMP goal. The WMP 

also requires utilities to report their unique program targets, which are quantifiable 

measurements of activity identified in WMPs and subsequent updates used to show progress 

toward reaching the objectives, such as number of trees trimmed or miles of power lines 

hardened.  

 
24 TBC’s 2021 WMP Update p.28 
25 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 29‐31(accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
26 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 29‐30 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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TBC has provided all required information. 

 TBC’s WMP objectives have not changed since its 2020 WMP. The overarching objective 

“is to comply with applicable provisions of California Public Utilities Code (PU Code) 

Section 8386 at TBC’s facilities.”27 

 TBC satisfies the requirement of presenting its 1, 3, and 10‐year wildfire mitigation goals 

in Section 5.2 of its 2021 WMP Update. Before the next WMP Update, TBC’s primary 

objective is to further harden its Pittsburg facility through enhanced fire suppression, 

awareness capabilities, and hardening assets to mitigate potential fire risks. Within the 

next 3 years, TBC plans to continue hardening efforts to its equipements and 

infrastructures and extend fire suppression improvements to auxiliary structures. In 10 

years, TBC’s objective is to achieve the highest level of Wildfire Mitigation Maturity 

given the scale and scope of its operations.28  

 

Workforce planning:  

This subsection of the WMP Guidelines29 requires utilities to report their worker qualifications 

and training practices regarding utility‐related wildfire and PSPS mitigation for workers in 

mitigation‐related roles including:  

1. Vegetation inspections  
2. Vegetation management projects  
3. Asset inspections  

4. Grid hardening 
5. Risk event inspection  

 
TBC provided all information required regarding worker qualifications within each of the 

required roles. TBC provides the worker titles, minimum qualifications, and full time employee 

(FTE) percentages by role for each of the mitigation‐related roles listed above, except 

vegetation related roles as TBC does not have a vegetation management program. 

 

4.5. Metrics and underlying data 

The WMP Guidelines30 require utilities to report metrics and program targets as follows: 

 
27 TBC’s 2021 WMP Update p. 39 
28 TBC’s 2021 WMP Update p. 40‐41 
29 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 30‐31 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
30 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 32‐41 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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 Progress metrics that track how much utility wildfire mitigation activity has managed to 

change the conditions of a utility’s wildfire risk exposure in terms of drivers of ignition 

probability. 

 Outcome metrics that measure the performance of a utility and its service territory in 

terms of both leading and lagging indicators of wildfire risk, PSPS risk, and other direct 

and indirect consequences of wildfire and PSPS, including the potential unintended 

consequences of wildfire mitigation work. 

 Program targets measure tracking of proposed wildfire mitigation activities used to 

show progress toward a utility’s specific objectives.31 Program targets track the utility’s 

pace of completing activities as laid out in the WMPs but do not track the efficacy of 

those activities. The primary use of these program targets in 2021 will be to gauge utility 

follow‐through on existing WMPs. 

 

This section also requires utilities to provide several geographic information system (GIS) files 

detailing spatial information about their service territory and performance, including recent 

weather patterns, location of recent ignitions, area and duration of PSPS events, location of 

lines and assets, geographic and population characteristics, and location of planned initiatives. 

 

Discussion relating to TBC’s metrics and data are contained within the data governance section 

of this document. 

5. MITIGATION INITIATIVES AND MATURITY EVALUATION 

This section of the WMP Guidelines32 is the heart of the plan and requires the utility to describe 

each mitigation initiative it will undertake to reduce the risk of catastrophic wildfire. The utility 

is also required to self‐report its current and projected progress to mitigate wildfire risk 

effectively,33 a capability referred to in this document as “maturity” and measured by the WSD 

Utility Wildfire Mitigation Maturity Model (“Maturity Model”). Utility maturity is measured 

across the same categories used to report mitigation initiatives listed below, allowing WSD to 

evaluate a utility’s reported and projected maturity in wildfire mitigation in the context of its 

corresponding current and planned initiatives. The ten maturity and mitigation initiative 

categories are listed below: 

 
31 Objectives are unique to each utility and reflect the 1, 3, and 10‐year projections of progress toward the WMP 
goal. See section 5.4 for review of the utility’s objectives. 
32 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 42‐46 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
33 Utilities that filed a WMP were required to complete a survey in which they answered specific questions which 
assessed their existing and future wildfire mitigation practices across 52 capabilities at the time of filing and at the 
end of the three‐year plan horizon. The 52 capabilities are mapped to the same ten categories identified for 
mitigation initiatives. The results of the survey can be found in Attachment 11.1. The most recent survey for each 
utility can be found on the WSD website here: https://www.cpuc.ca.gov/wildfiremitigationplans/. 
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1) Risk assessment and mapping 

2) Situational awareness and forecasting 
3) Grid design and system hardening 

4) Asset management and inspections 

5) Vegetation management and inspections 

6) Grid operations and operating protocols 
7) Data governance 
8) Resource allocation methodology 

9) Emergency planning and preparedness 

10) Stakeholder cooperation and community engagement 

 
Figure 5.a: Self‐reported Maturity by Category: SMJUs / ITOs 

 
Figure 5.b: Trans Bay Cable: Projected growth through WMP cycle in Maturity by 
Category 
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Below, WSD evaluates TBC’s initiatives across the ten categories in the context of its maturity 

model survey scores.  

 

5.1. Risk Assessment and Mapping 

Introduction 

 

This section of the WMP Guidelines34 requires the utility to discuss the risk assessment and 

mapping initiatives implemented to minimize the risk of its causing wildfires. Utilities must 

describe initiatives related to equipment maps and modelling of overall wildfire risk, ignition 

probability, wildfire consequence, risk‐reduction impact, match‐drop simulations,35 and 

climate/weather‐driven risks. This section also requires the utility to provide data on spending, 

miles of infrastructure treated, spend per treated line mile, ignition probability drivers targeted, 

projected risk reduction achieved from implementing the initiative, and other (i.e., non‐ignition) 

risk drivers addressed by the initiative.  

 

The parameters of risk assessment (discussed here) and resource allocation (discussed later in 

the “Resource Allocation Methodology” section) to reduce wildfire risk derive from the S‐MAP 

and RAMP proceedings for the utility GRC (D.18‐12‐014).  

 

The risk modelling conducted should ultimately inform the RSE analyses discussed in category 
8, resource allocation methodology.  
 

Overview 

 

TBC is a transmission‐only facility with the majority of its facilities underwater or inside a 

substation, therefore it has minimal wildfire risk. The WSD finds that TBC has satisfactorily 

documented its risk assessment and mapping practices and finds this portion of TBC’s 2021 

WMP Update to be sufficient. Any changes in this category must be addressed in TBC’s 2022 

WMP Update. 

 

Progress over the past year 

 

 
34 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 43‐44 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
35 Simulations of the potential wildfire consequences of ignitions that occur along electric lines and equipment 

effectively showing the potential consequences if an ignition or “match was dropped” at a specific point in a 
utility’s territory. 
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The WSD finds that TBC has made the following progress:  
 

 In 2020, TBC commissioned a third‐party evaluation to assess initiatives for fire 
protection capabilities and seismic upgrades to the main transformers. TBC 
implemented the evaluation’s recommendation of storing additional fire suppression 
equipment at the Pittsburg substation. 

Figure(s) 

 
Figure 5.1.a: A. Risk assessment and mapping Maturity score progress 
 

 
 

5.2. Situational Awareness and Forecasting 

Introduction	

A strong weather monitoring and situational awareness system is an essential fire 
prevention/mitigation risk reduction strategy because it effectively alerts a utility’s preparation 
and response to potentially dangerous fire weather conditions that can inform its decisions on 
PSPS implementation, grid design, and system hardening. It is also one of the most inexpensive 
strategies.  
 

The situational awareness and forecasting section of the WMP Guidelines36 requires the utility 

to discuss its use of cameras, weather stations, weather forecasting and modeling tools, grid 

monitoring sensors, fault indicators, and equipment monitoring. Situational awareness requires 

the utility to be aware of actual ignitions in real time and to understand the likelihood of utility 

 
36 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 44 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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ignitions based on grid and asset conditions, wind, fuel conditions, temperature, and other 

factors.  

The WMP Guidelines refer to key situational awareness measures, including:  

1. Installation of advanced weather monitoring and weather stations that collect data on 

weather conditions so as to develop weather forecasts and predict where ignition and 

wildfire spread are likely; 

2. Installation of high‐definition cameras throughout a utility’s service territory, with the 

ability to control the camera’s direction and magnification remotely; 

3. Use of continuous monitoring sensors that can provide near‐real‐time information on grid 

conditions; 

4. Use of a fire risk or fire potential index that takes numerous data points in given weather 

conditions and predicts the likelihood of wildfire; and, 

5. Use of personnel to physically monitor areas of electric lines and equipment in elevated fire 

risk conditions. 

Overview 

 

TBC is a transmission‐only facility with the majority of its equipment underwater or inside a 

substation, therefore has minimal wildfire risk. The WSD finds that TBC has satisfactorily 

documented its situational awareness and forecasting practices and finds this portion of TBC’s 

2021 WMP Update to be sufficient. Any changes in this category must be addressed in TBC’s 

2022 WMP Update. 

 

Progress over the past year 

 

The WSD finds that TBC has made the following progress:  
 

 TBC installed transformer oil gas monitors at its Pittsburg station to track transformer 
health. These monitors proactively identify potential transformer vulnerabilities. This is 
in alignment with its peer ITO.  
 

 TBC installed a cable monitoring system to monitor the cable for physical vibration, 
temperature, and abnormal electrical discharge at the cable terminations. All of which 
may result in cable failure, fault, or potential derangement. 

Figure(s) 
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Figure 5.2.a: B. Situational awareness and forecasting Maturity score progress 
 

5.3. Grid Design and System Hardening 

Introduction 

The grid design and system hardening section of the WMP Guidelines37 examines how the 

utility is designing its system to reduce ignition risk and what it is doing to strengthen its 

distribution, transmission, and substation infrastructure to prevent causing catastrophic 

wildfires. This section also requires discussion of routine and non‐routine maintenance 

programs, including whether the utility replaces or upgrades infrastructure proactively rather 

than running facilities to failure. Programs in this category, which often cover the most 

expensive aspects of a WMP, include initiatives such as the installation of covered conductors 

to replace bare overhead wires, undergrounding of distribution or transmission lines, and pole 

replacement programs. The utility is required, at a minimum, to discuss grid design and system 

hardening in each of the following areas: 

1. Capacitor maintenance and replacement, 

2. Circuit breaker maintenance and installation to de‐energize lines upon detecting a fault, 

3. Covered conductor installation, 

4. Covered conductor maintenance, 

5. Crossarm maintenance, repair, and replacement, 

6. Distribution pole replacement and reinforcement, including with composite poles, 

7. Expulsion fuse replacement, 

8. Grid topology improvements to mitigate or reduce PSPS events, 

 
37 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 44 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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9. Installation of system automation equipment, 

10. Maintenance, repair, and replacement of connectors, including hotline clamps, 

11. Mitigation of impact on customers and other residents affected during PSPS event, 

12. Other corrective action, 
13. Pole loading infrastructure hardening and replacement program based on pole loading 

assessment program, 

14. Transformer maintenance and replacement, 

15. Transmission tower maintenance and replacement, 

16. Undergrounding of electric lines and/or equipment, 

17. Updates to grid topology to minimize risk of ignition in HFTDs, and, 

18. Other/not listed items if an initiative cannot feasibly be classified within those listed above. 

Overview 

 

Given the primarily undergrounded nature of TBC’s system, the majority of hardening efforts 

are not applicable. The WSD finds that TBC has satisfactorily documented its grid design and 

system hardening efforts and finds this portion of TBC’s 2021 WMP Update to be sufficient. Any 

changes in this category must be addressed in TBC’s 2022 WMP Update. 

 

Progress over the past year 

 

The WSD finds that TBC has made the following progress:  

 TBC is converting its substations to gas insulated technology, which has less ignition risk 
than the current air insulated conductoring and bus‐work. 

 TBC has protective systems installed that work within microseconds in the event of a 
fault, as well as 24‐hour System Operator oversight with manual shutdown power. 

 TBC is installing transformer seismic upgrades to reduce ignitions as a result of seismic 
events. Upgrades should be completed in 2021. 

 
Figure(s) 
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Figure 5.3.a: C. Grid design and system hardening Maturity score progress 
 

5.4. Asset Management and Inspections 

Introduction  

 

The asset management and inspections portion of the WMP Guidelines38 requires the utility to 

discuss power line/infrastructure inspections for distribution and transmission assets within the 

HFTD, including infrared, light detection and ranging (LiDAR), substation, patrol, and detailed 

inspections, designed to minimize the risk of its facilities or equipment causing wildfires. The 

utility must describe its protocols relating to maintenance of any electric lines or equipment 

that could, directly or indirectly, relate to wildfire ignition. The utility must also describe how it 

ensures inspections are done properly through a program of quality control.  

 

Overview 

 

TBC performs frequent inspections, with particular focus on equipment that could pose a risk 

for wildfires as well as fire suppression systems. TBC reports that there has been no change to 

its asset management and inspections approach since the 2020 WMP.39 The WSD finds that TBC 

has satisfactorily documented its asset management and inspections practices and finds this 

portion of TBC’s 2021 WMP Update to be sufficient. Any changes in this category must be 

addressed in TBC’s 2022 WMP Update. 

 
38 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 44‐45 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
39 TBC’s 2021 WMP Update p. 57 
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Figure(s) 

 
Figure 5.4.a: D. Asset management and inspections Maturity score progress 
 

5.5. Vegetation Management and Inspections 

Introduction  

 

This section of the WMP Guidelines40 requires utilities to discuss vegetation management 

inspections, including inspections that go beyond existing regulation, as well as infrared, light 

detection and ranging (LiDAR), and patrol inspections of vegetation around distribution and 

transmission lines/equipment, quality control of those inspections, and limitations on the 

availability of workers. The utility must also discuss collaborative efforts with local land 

managers, including efforts to maximize benefit from fuel treatment activities and fire break 

creation as well as the collaborative development of methods for identifying at‐risk vegetation, 

determining trim clearances beyond minimum regulations, and identifying and mitigating 

impacts from tree trimming and removal (erosion, flooding, etc.). 

 

Overview 

TBC’s facilities are in an urban/industrial environment and its transmission facilities are 
either buried or submerged beneath Bay Area waters. TBC does maintain vegetative fuels on its 
converter stations. The electrical corporation is a transmission‐only facility with no distribution 
or customers. The majority of its facilities are underwater or inside a substation fence and has 
had no ignition incidents. The WSD finds that TBC has satisfactorily documented its vegetation 

 
40 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 45 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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management practices and protocols and finds this portion of TBC’s 2021 WMP Update to be 
sufficient. Any changes in this category must be addressed in TBC’s 2022 WMP Update. 

Figure(s) 

 

Figure 5.5.a: E. Vegetation management and inspections Maturity score progress 
 

5.6. Grid Operations and Operating Protocols, including PSPS 

Introduction 

 

The grid operations and operating protocols section of the WMP Guidelines41 requires 

discussion of ways the utility operates its system to reduce wildfire risk. For example, disabling 

the reclosing function of automatic reclosers42 during periods of high fire danger (e.g., during 

Red Flag Warning conditions) can reduce utility ignition potential by minimizing the duration 

and amount of energy released when there is a fault. This section also requires discussion of 

work procedures in elevated fire risk conditions and protocols to reduce the frequency and 

scope of de‐energization including PSPS events (e.g., through sectionalization, etc.). This section 

also requires the utility to report whether it has stationed and/or on‐call ignition prevention 

and suppression resources and services.  

 

 
41 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 45 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
42 A recloser is a switching device that is designed to detect and interrupt momentary fault conditions. The device 

can reclose automatically and reopen if a fault condition is still detected. However, if a recloser closes a circuit that 
poses the risk of ignition, wildfire may be the result. For that reason, reclosers are disabled in certain high fire risk 
conditions. During overcurrent situations, circuit breakers trip a switch that shuts off power to the electrical line. 
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Overview 

 

TBC primarily relies on its Emergency Operations Plan to cover its Grid Operations and 

Operating Protocols, with some upgrades being completed based on a third‐party assessment 

to improve fire suppression response and systems. The WSD finds that TBC has satisfactorily 

documented its grid operations and protocols and finds this portion of TBC’s 2021 WMP Update 

to be sufficient. Any changes in this category must be addressed in TBC’s 2022 WMP Update. 

 

Progress over the past year 

 

The WSD finds that TBC has made the following progress:  
 

 TBC purchased and stationed additional fire suppression equipment at the Pittsburg 

substation after a third‐party Wildfire Mitigation Assessment.43 The third‐party 
evaluation found that transformer failures could potentially lead to difficult to 
extinguish fires and municipal fire departments are not likely to bring enough 
suppression equipment to extinguish the fire.  

Figure(s) 
 

 
Figure 5.6.a: F. Grid operations and protocols Maturity score progress 

 

5.7. Data Governance 

Introduction 

 
43 TBC’s 2021 WMP Update p.66 
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The data governance section of the WMP Guidelines44 requires information on the utility's 

initiatives to create a centralized wildfire‐related data repository, conduct collaborative 

research on utility ignition and wildfire, document and share wildfire‐related data and 

algorithms, and track and analyze near‐miss data. 

 

Overview 

 

The WSD finds that TBC has satisfactorily documented its data governance practices and finds 

this portion of TBC’s 2021 WMP Update to be sufficient. Any changes in data governance 

practices or capabilities must be addressed in TBC’s 2022 WMP Update. 

 

Issues and Remedies  

 

While the WSD did not identify key areas for improvement in this category of TBC’s 2021 WMP 

Update, the WSD finds the following issues and associated remedies. All remedies must be 

addressed in TBC’s 2022 WMP Update. The WSD expects TBC to take action to address these 

issues and report on progress made over the year in its 2022 WMP Update. 

 

 Issue: TBC reports maturity increases for data governance despite having no active 

initiatives in the data governance category and reporting no spend for the 2020‐2022 

WMP cycle. See summary Table 1 below for specific increases in maturity scores. 

Table 1: TBC Data Governance Maturity Scores 

Capability  2021 Maturity Score  2022 Maturity Score 

33. Data collection and curation  0  2 

34. Data transparency and analytics  0  1 

  Data source: 2021 Trans Bay Cable Utility Maturity Survey.45 
o Remedy: TBC must justify the above maturity increases despite having no active 

initiatives in the data governance category and reporting no spend for the 2020‐
2022 WMP cycle. 

Figure(s) 

 
44 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 45 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
45 See TBC’s s 2021 response to the Maturity Survey (accessed April 29, 2021): 

https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/About_Us/Organization/Divisions/WSD/TBC%202
021%20Survey.pdf 
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Figure 5.7.a: G. Data governance Maturity score progress 
 

5.8. Resource Allocation Methodology 

Introduction 

 

The resource allocation methodology section of the WMP Guidelines46 requires the utility to 

describe its methodology for prioritizing programs by cost‐efficiency. This section requires 

utilities to discuss risk reduction scenario analysis and provide a risk‐spend efficiency (RSE) 

analysis for each aspect of the plan. 

 
Overview 

 

The objectives of TBC’s resource allocation strategy are focused on the prevention and 

detection of wildfire ignition risks and to enable prompt emergency response to TBC facilities. 

There have been no changes to TBC’s resource allocation methodology since the 2020 WMP.47 

The WSD finds that TBC has satisfactorily documented its resource allocation methodology 

practices and finds this portion of TBC’s 2021 WMP Update to be sufficient. Any changes in 

TBC’s resource allocation practices or capabilities must be addressed in TBC’s 2022 WMP 

Update. 

 

Figure(s) 

 
46 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 45 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
47 TBC’s 2021 WMP Update p. 58 
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Figure 5.8.a: H. Resource allocation methodology Maturity score progress 
 

5.9. Emergency Planning and Preparedness 

Introduction 

 

This section of the WMP Guidelines48 requires a general description of the utility's overall 

emergency preparedness and response plan, including discussion of how the plan is consistent 

with legal requirements for customer support before, during, and after a wildfire, including 

support for low‐income customers, billing adjustments, deposit waivers, extended payment 

plans, suspension of disconnection and nonpayment fees, and repairs. Utilities are also required 

to describe emergency communications before, during, and after a wildfire in languages 

deemed prevalent in a utility’s territory (D.19‐05‐036, supplemented by D.20‐03‐004),49 and 

other languages required by the Commission. 

 

This section of the WMP also requires discussion of the utility's plans for coordination with first 

responders and other public safety organizations, plans to prepare for and restore service, 

including workforce mobilization and prepositioning of equipment and employees, and a 

showing that the utility has an adequately sized and trained workforce to promptly restore 

service after a major event. 

 

 
48 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 46 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
49 A language is prevalent if it is spoken by 1,000 or more persons in the utility’s territory or if it is spoken by 5% or 

more of the population within a “public safety answering point” in the utility territory. See Cal. Government Code § 
53112. 
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Overview 

 

The WSD finds that TBC has satisfactorily documented its emergency planning and 

preparedness practices and capabilities. The WSD recommends that as TBC grows its footprint 

in California, TBC will evaluate and make appropriate changes to its disaster and emergency 

preparedness plan. TBC reports no changes to its emergency preparedness and planning 

practices since the 2020 WMP. Any changes in emergency planning and preparedness practices 

or capabilities must be addressed in TBC’s 2022 WMP Update. 

 

Issues and Remedies  

 

While the WSD did not identify key areas for improvement in this category of TBC’s 2021 WMP 

Update, the WSD finds the following issues and associated remedies. All remedies must be 

addressed in TBC’s 2022 WMP Update. The WSD expects TBC to take action to address these 

issues and report on progress made over the year in its 2022 WMP Update. 

 Issue: TBC reports maturity increases for emergency preparedness and planning despite 

having no active initiatives in the emergency preparedness category and reporting no 

spend for the 2020‐2022 WMP cycle. See summary Table 2 below for specific increases 

in maturity scores. 

Table 2: TBC Emergency Preparedness and Planning Maturity Scores 

Capability  2021 Maturity Score  2022 Maturity Score 

43. Wildfire plan integrated with 

overall disaster/emergency plan 

0  3 

46. Protocols in place to learn from 

wildfire events 

2  4 

  Data source: 2021 Trans Bay Cable Utility Maturity Survey.50 
o Remedy: TBC must justify the above maturity increases despite having no active 

initiatives in the emergency preparedness and planning category and reporting 
no spend for the 2020‐2022 WMP cycle. 

Figure(s) 

 
50 See TBC’s 2021 response to the Maturity Survey (accessed April 29, 2021): 

https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/About_Us/Organization/Divisions/WSD/TBC%202
021%20Survey.pdf 
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Figure 5.9.a: I. Emergency planning and preparedness Maturity score progress 
 

5.10. Stakeholder Cooperation and Community Engagement 

Introduction 

 

The final initiative category in the WMP Guidelines51 requires the utility to report on the extent 

to which it will engage the communities it serves and cooperate and share best practices with 

community members, agencies outside California, fire suppression agencies, forest service 

entities and others engaged in vegetation management or fuel reduction.  

 

Overview 

 

As a transmission‐only utility, TBC does not serve end‐use customers or have a traditional 

service territory. Therefore, it does not provide customer support or engage with communities 

during an emergency. Despite not engaging directly with communities, TBC developed a 

communication and coordination protocol with its primary stakeholders (California 

Independent System Operator and Pacific Gas and Electric) where the president or designee 

will implement its communications protocols in the case of an emergency. TBC reports no 

changes to its stakeholder cooperation and community engagement practices since the 2020 

WMP.  

 

The WSD finds that TBC has satisfactorily documented its stakeholder cooperation and 

community engagement practices and capabilities. Any changes in stakeholder cooperation and 

 
51 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, p. 46 (accessed May 27, 2021): 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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community engagement practices or capabilities must be addressed in TBC’s 2022 WMP 

Update. 

 

Issues and Remedies  

 

While the WSD did not identify key areas for improvement in this category of TBC’s 2021 WMP 

Update, the WSD finds the following issues and associated remedies. All remedies must be 

addressed in TBC’s 2022 WMP Update. The WSD expects TBC to take action to address these 

issues and report on progress made over the year in its 2022 WMP Update. 

 Issue: TBC reports maturity increases for stakeholder cooperation and community 

engagement despite having no active initiatives in this category and reporting no spend 

for the 2020‐2022 WMP cycle. See summary Table 3 below for specific increases in 

maturity scores. 

Table 3: TBC Stakeholder Cooperation and Community Engagement Maturity Scores 

Capability  2021 Maturity Score  2022 Maturity Score 

48. Cooperation and best practice 

sharing with other utilities 

0  4 

49. Engagement with communities 

on utility wildfire mitigation 

0  3 

  Data source: 2021 Trans Bay Cable Utility Maturity Survey.52 
o Remedy: TBC must justify the above maturity increases despite having no active 

initiatives in the stakeholder cooperation and community engagement category 
and reporting no spend for the 2020‐2022 WMP cycle. 

Figure(s) 

 
52 See TBC’s 2021 response to the Maturity Survey (accessed April 29, 2021): 

https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/About_Us/Organization/Divisions/WSD/TBC%202
021%20Survey.pdf 
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Figure 5.10.a: J. Stakeholder cooperation and community engagement Maturity score 
progress 
 

6. PUBLIC SAFETY POWER SHUTOFF (PSPS), INCLUDING DIRECTIONAL VISION 

FOR PSPS 

Introduction 

 

In recent years, Public Safety Power Shutoffs (PSPS) have been increasingly used by utilities to 

mitigate wildfire risk. PSPS events introduce substantial risk to the public and impose a 

significant burden on public services that must activate during a PSPS event. The WSD supports 

the use of PSPS only as a last resort and expects the utilities to clearly present plans for 

reducing the scale, scope, and frequency of PSPS events.  

 

In 2021, WSD separated the reporting of PSPS from the reporting of mitigations and progress 

metrics to reflect the definition of PSPS as a measure of last resort rather than a mitigation 

option (pursuant to Guidance Resolution WSD‐002 and PSPS decisions D.19‐05‐036 and D.20‐

03‐004).53 This section of the WMP Guidelines54 requires utilities to report their current and 

projected progress in PSPS mitigation, including lessons learned from the prior year, de‐

 
53 When calculating RSE for PSPS, electrical corporations generally assume 100 percent wildfire risk mitigation and 

very low implementation costs because societal costs and impact are not included. When calculated this way, PSPS 
will always rise to the top as a wildfire mitigation tool, but it will always fail to account for its true costs to 
customers. Therefore, electrical corporations shall not rely on RSE calculations as a tool to justify the use of PSPS. 
54 WSD‐011 Attachment 2.2, 2021 Wildfire Mitigation Plan Guidelines Template, pp. 46‐49 (accessed May 27, 

2021): 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M352/K460/352460864.pdf. 
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energization and re‐energization protocols, PSPS outcome metrics, plans to reduce future PSPS 

impacts, and community engagement.  

 

Overview 

 

TBC is a transmission‐only utility and does not serve retail customers. TBC states that it 

anticipates no future need to call a PSPS event and reports no significant changes to its PSPS 

vision or implementation from its approved 2020 WMP. The WSD finds that TBC has 

satisfactorily documented its PSPS practices and capabilities. Any changes in its PSPS practices 

or capabilities must be addressed in TBC’s 2022 WMP Update. 

7. NEXT STEPS 

TBC must address the issues identified in the WSD’s review of TBC’s 2021 WMP Update over 

the course of the next year. The WSD expects TBC to take action to address these issues and 

report on progress made over the year in its 2022 WMP Update. 

Change Orders 

If TBC seeks to significantly modify (i.e., reduce, increase, or end) WMP mitigation measures in 

response to data and results on electrical corporation ignition risk reduction impacts, TBC must 

submit a Change Order Report. At a high level, the objective of the change order process is to 

ensure the electrical corporation continues to follow the most effective and efficient approach 

to mitigating its wildfire risk. This could change as new information becomes available and as 

the electrical corporation gains experience and measures the outcomes of its initiatives.    

The change order process set forth herein provides a mechanism for the electrical corporation 
to make adjustments based on this information and experience. The goal of this process is to 
ensure that utilities make significant changes to their WMPs only if the utilities demonstrate 
these changes to be improvements per WMP approval criteria (i.e., completeness, technical 
feasibility, effectiveness, and resource use efficiency). Another goal of the change order process 
is to maximize the WSD’s visibility and ability to respond to any significant changes to the 
approved plan as efficiently and in as streamlined a way as possible.  
 
A “significant” change to a utility’s WMP that would trigger the change order process is defined 
below: 

 A change falls into the following initiative categories, i) risk assessment and mapping, ii) 
vegetation management and inspections, iv) grid design and system hardening, or v) 
asset management and inspections. 

or 

 A change to the utility’s PSPS strategy, protocols and/or decision‐making criteria. 
 

and  

 Meets one or more of the following criteria: 
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o A change that would result in an increase, decrease, or reallocation of more than $5 
million constituting a greater than 10% change in spend allocation.  

o A change that reduces or increases the estimated risk reduction value of an initiative 
more than 25%. 

o A change that results in a radical shift of either the strategic direction or purpose of 
an initiative (e.g., introducing use of a novel risk model that reverses the risk profile 
of the utility’s circuits). 

 
If an electrical corporation is unsure whether a change is significant, the corporation is 
encouraged to submit an advance inquiry on the matter. The change order process is not 
intended to provide electrical corporations with a pass to unilaterally change their WMP 
initiatives and program targets; rather, its purpose is to provide a mechanism for refining 
certain elements of WMP initiatives when there is demonstrable quantitative and qualitative 
justification for doing so.   
 
Utilities shall submit any Change Order Reports by November 1, 2021. The WSD will review 
change orders and may issue either an approval or a denial if proposed changes are deemed to 
be materially out of alignment with the WSD’s goals. 
 
At a minimum, each proposed change order shall provide the following information:   

i.The proposed change  
a. The initiative being altered with reference to where in the WMP the 
initiative is discussed  
b. The planned budget of that initiative, including:  

i.Planned spend in the 2021 WMP Update of the initiative being 
altered   

ii.Of the planned spend identified in i. above, how much has already 
been spent  

iii.Planned spend for the remainder of the WMP plan period  
iv.If spend is being redeployed, how much is being redeployed and 
to/from which budget  

c. The type of change being proposed, reported as one of the following:  
i.Increase in scale  
ii.Decrease in scale  
iii.Change in prioritization  
iv.Change in deployment timing  
v.Change in work being done  
vi.Other change (described)  

d. A detailed description of the proposed change  
ii.Justification for the proposed change  

a. In what way, if any, does the change address or improve:  
i.Completeness  
ii.Technical feasibility of the initiative  
iii.Effectiveness of the initiative  
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iv.Resource use efficiency over portfolio of WMP initiatives  
iii.Change in expected outcomes from the proposed change  

a. What outcomes, including quantitative ignition probability and PSPS risk 
reduction, was the changed initiative expected to achieve in the 2021 WMP 
Update?  
b. What outcomes, including quantitative ignition probability and PSPS risk 
reduction, will the initiative deliver with the proposed adjustment?  

  
Submission of Change Order Reports shall be submitted by e‐mail to the Director of Energy 
Safety. [Energy Safety and the submission e‐mail address shall be established by July 1st, 
2021].  Utilities shall concurrently serve all reports on the Department of Forestry and Fire 
Protection at CALFIREUtilityFireMitigationUnit@fire.ca.gov and on the service list  
in R.18‐10‐007, consistent with the procedures set forth in Rules 1.9 and 1.10 of the 
Commission’s Rules of Practice and Procedure.  
  
Stakeholders may comment on Change Order Reports within fifteen days of submission 
following the submission instructions above but may not otherwise seek change 
orders through this process. The WSD may modify the process for submitting or reviewing 
change orders at its discretion with written notice.  

8. CONSULTATION WITH CAL FIRE 

Pub. Util. Code Section 8386.3(a) requires the WSD to consult with CAL FIRE in reviewing 
electrical corporations’ 2021 WMP Updates. The Commission and CAL FIRE have a 
memorandum of understanding in place to facilitate this consultation (Pub. Util. Code Section 
8386.5). The Commission and the WSD have met these requirements, but this Action Statement 
does not purport to speak for CAL FIRE.  
 

9. CONCLUSION 

 

TBC’s 2021 WMP Update is approved. 

Catastrophic wildfires remain a serious threat to the health and safety of Californians. Electrical 

corporations, including TBC, must continue to make progress toward reducing utility‐related 

wildfire risk. Through the approval of TBC’s 2021 WMP submission, the WSD expects TBC to 

effectively implement its wildfire mitigation activities to reduce the risk of utility‐related 

ignitions and the potential catastrophic consequences if an ignition occurs as well as to reduce 

the scale, scope, and frequency of PSPS events. TBC must meet the commitments in its 2020 

WMP and fully comply with the conditions listed in this Action Statement to ensure it is 

achieving a meaningful reduction of utility‐related wildfire and PSPS risk within its service 

territory. 
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___/S/ CAROLINE THOMAS JACOBS___    

 

Caroline Thomas Jacobs 

Director, Wildfire Safety Division 

California Public Utilities Commission 
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10. APPENDIX 

10.1. Status of 2020 WMP Deficiencies 

The 2020 WMP Resolutions for each utility contained a set of “Deficiencies” and associated 

“Conditions” to remedy those issues. Each issue was categorized into one of the following 

classes, with Class A being the most serious:  

 Class A – aspects of the WMP are lacking or flawed;  

 Class B – insufficient detail or justification provided in the WMP;  

 Class C – gaps in baseline or historical data, as required in the 2020 WMP Guidelines.  

Class A deficiencies were of the highest concern and required a utility to develop and submit to 

the WSD a Remedial Compliance Plan (RCP) to resolve the identified issue within 45 days of 

Commission ratification of the Resolution. Class B deficiencies were of medium concern and 

required reporting by the utility to provide missing data or a progress update in its Quarterly 

Report. Such reporting was either on a one‐time basis or ongoing as set forth in each 

condition. Class C deficiencies required the utility to submit additional detail and information or 

otherwise come into compliance in its following annual WMP Update. Detailed descriptions of 

the RCP and quarterly reports are contained in Resolution WSD‐002, the Guidance Resolution 

on Wildfire Mitigation Plans.55 

Deficiencies have either been resolved or are folded into 2021 issues, as detailed in the table 

below.  

The WSD issued a full approval of TBC’s 2020 WMP with no identified deficiencies. 

 

 
55 The Draft Guidance Resolution WSD‐002 can be found here on the CPUC website: 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M336/K461/336461968.pdf 
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11. ATTACHMENTS  

11.1. Attachment 1: TBC’s 2021 Maturity Survey 

11.1.1. TBC: Description of Data Sources 

Data related to the Maturity Model is based on the latest submitted versions of 2021 Utility 
Wildfire Mitigation Maturity Survey (“Survey”) as of May 5, 2021. Data for the Maturity Model 
is pulled from Survey responses unless stated otherwise. 
 
All source data (the WMP and the Survey responses) are available at: 
https://www.cpuc.ca.gov/wildfiremitigationplans/. 
 
All the analysis and corresponding tables presented in this appendix rely upon data that is self‐
reported by the utilities. By utilizing and presenting this self‐reported data in this appendix, the 
WSD is not independently validating that all data elements submitted by utilities are accurate. 
The WSD will continue to evaluate utility data, conduct data requests, and conduct additional 
compliance activities to ensure that data provided is accurate. 

 
11.1.2. TBC: Introduction to Maturity model scoring56 

In order to determine “maturity” in any one capability, the WSD assigned levels to each aspect 
of the electrical corporations’ wildfire mitigation efforts. Each capability was assigned a level, 
from 0 – 4 range, with 0 being the lowest and 4 the highest. The WSD calculated a maturity 
level, in accordance with the required elements to achieve each level, as outlined in the 
maturity model rubric. 
 
The levels were calculated using an “all or nothing” binary approach. That is, levels are reported 
as whole numbers only.57 Thus, in order to reach a specific maturity level, an electrical 
corporation would have to meet 100 percent of the threshold requirements for that level, as 
detailed in the maturity model rubric. In general, the maturity model rubric outlines numerous 
elements that are required to be met to achieve a given level, and the sophistication of 
requirements to reach a level typically increases with each successively higher maturity level. 
 
For example, to obtain a level of 1 in Capability 24 of the 52 total capabilities, titled “Vegetation 
grow‐in mitigation,” the electrical corporation (or utility) must demonstrate the following: 
“[u]tility maintains vegetation around lines and equipment according to minimum statutory and 
regulatory clearances. Utility: i) removes vegetation waste along right of ways and ii) within 1 
week of cutting vegetation across entire grid.”  
 

 
56 From WSD‐002 p. 10‐11  
57 Note: The category averages shown in 11.1.3 (below) average the capability scores and may include decimals. 
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Thus, in order to receive a maturity level of 1 for Capability 24, an electrical corporation would 
not only have to maintain minimum regulatory clearances around its overhead lines but also 
remove the vegetation waste along its right of ways within one week of conducting vegetation 
clearance work. If an electrical corporation meets only one of these requirements, then it 
would be assigned the next lowest level. In this example, a level of 0 would be assigned and the 
electrical corporation would not receive “partial credit” towards a level of 1. 



 

Attachments‐3 
 

WSD‐016 Attachment A:  
Draft Action Statement on Trans Bay Cable’s 2021 Wildfire Mitigation Plan Update  

11.1.3. TBC: Maturity detail by capability 

Legend: Maturity Model Scores 
0  1  2  3  4 

 
 

Category A. Risk Assessment and Mapping 

   Avg cycle start maturity: 0.4  Avg current maturity: 0.4  Avg projected cycle end maturity: 1.4 

Capability 1. Climate scenario modeling  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

1a: How sophisticated is utility's 
ability to estimate the risk of 
weather scenarios? 

ii. Wildfire risk can be reliably determined 
based on weather and its impacts 

ii. Wildfire risk can be reliably 
determined based on weather 
and its impacts 

ii. Wildfire risk can be reliably 
determined based on weather and its 
impacts 

 

1b: How are scenarios assessed? 

iii. Independent expert assessment, 
supported by historical data of incidents and 
near misses 

iii. Independent expert 
assessment, supported by 
historical data of incidents and 
near misses 

iii. Independent expert assessment, 
supported by historical data of incidents 
and near misses 

 

1c: How granular is utility's 
ability to model scenarios?  v. Asset‐based  v. Asset‐based  v. Asset‐based 

 

1d: How automated is the tool?  i. Not automated  i. Not automated  i. Not automated   

1e: What additional information 
is used to estimate model 
weather scenarios and their 
risk? 

v. Weather measured at the circuit level, 
how weather effects failure modes and 
propagation, existing hardware, level of 
vegetation 

v. Weather measured at the 
circuit level, how weather effects 
failure modes and propagation, 
existing hardware, level of 
vegetation 

v. Weather measured at the circuit level, 
how weather effects failure modes and 
propagation, existing hardware, level of 
vegetation 
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1f: To what extent is future 
change in climate taken into 
account for future risk 
estimation? 

i. Future climate change not accounted for in 
estimating future weather and resulting risk 

i. Future climate change not 
accounted for in estimating future 
weather and resulting risk 

ii. Future risk estimates take into 
account generally higher risk across 
entire service territory due to changing 
climate  

 

             

             

             

     
 

Capability 2. Ignition risk estimation  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

2a: How is ignition risk 
calculated? 

ii. Tools and processes can reliably 
categorize the risk of ignition across the grid 
into at least two categories based on 
characteristics and condition of lines, 
equipment, surrounding vegetation, and 
localized weather patterns  

ii. Tools and processes can reliably 
categorize the risk of ignition 
across the grid into at least two 
categories based on 
characteristics and condition of 
lines, equipment, surrounding 
vegetation, and localized weather 
patterns  

ii. Tools and processes can reliably 
categorize the risk of ignition across the 
grid into at least two categories based 
on characteristics and condition of lines, 
equipment, surrounding vegetation, and 
localized weather patterns  

 

2b: How automated is the 
ignition risk calculation tool?  i. Not automated  i. Not automated  i. Not automated 

 

2c: How granular is the tool?  v. Asset‐based  v. Asset‐based  v. Asset‐based   

2d: How is risk assessment 
confirmed? Select all that apply.  i. By experts ii. By historical data     i. By experts ii. By historical data     i. By experts ii. By historical data    
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2e: What confidence interval, in 
percent, does the utility use in 
its wildfire risk assessments?  >60%, or no quantified confidence interval 

>60%, or no quantified confidence 
interval  >90% 

 

             

             

             

             

     
 

Capability 3. Estimation of wildfire consequences for communities 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

3a: How is estimated 
consequence of ignition 
relayed? 

iv. Consequence of ignition events 
quantitatively, accurately, and precisely 
estimated 

iv. Consequence of ignition events 
quantitatively, accurately, and 
precisely estimated 

iv. Consequence of ignition events 
quantitatively, accurately, and precisely 
estimated 

 

3b: What metrics are used to 
estimate the consequence of 
ignition risk? 

i. As a function of at least one of the 
following: structures burned, potential 
fatalities, or area burned 

i. As a function of at least one of 
the following: structures burned, 
potential fatalities, or area 
burned 

iii. As a function of at least potential 
fatalities, structures burned, area 
burned, monetary damages, impact on 
air quality, and impact on GHG 
reduction goals 

 

3c: Is the ignition risk impact 
analysis available for all 
seasons?  ii. Yes  ii. Yes  ii. Yes 

 

3d: How automated is the 
ignition risk estimation process?  i. Not automated  i. Not automated  i. Not automated 

 

3e: How granular is the ignition 
risk estimation process?  v. Asset‐based  v. Asset‐based  v. Asset‐based 

 

3f: How are the outputs of the 
ignition risk impact assessment 
tool evaluated? 

iii. Outputs independently assessed by 
experts and confirmed by historical data 

iii. Outputs independently 
assessed by experts and 
confirmed by historical data 

iii. Outputs independently assessed by 
experts and confirmed by historical data 
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3g: What other inputs are used 
to estimate impact? 

i. Level and conditions of vegetation and 
weather, including the vegetation specifies 
immediately surrounding the ignition site 

i. Level and conditions of 
vegetation and weather, including 
the vegetation specifies 
immediately surrounding the 
ignition site 

iii. Level and conditions of vegetation 
and weather, including the vegetation 
specifies immediately surrounding the 
ignition site and up‐to‐date moisture 
content, local weather patterns 

 

             

             

     
 

Capability 4. Estimation of wildfire and PSPS risk‐reduction impact  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

4a: How is risk reduction impact 
estimated? 

iii. Approach reliably estimates risk reduction 
potential of initiatives on an interval scale 
(e.g. specific quantitative units) 

iii. Approach reliably estimates 
risk reduction potential of 
initiatives on an interval scale 
(e.g. specific quantitative units) 

iv. Approach reliably estimates risk 
reduction potential of initiatives on an 
interval scale (e.g. specific quantitative 
units) with a quantitative confidence 
interval 

 

4b: How automated is your 
ignition risk reduction impact 
assessment tool?  i. Not automated  i. Not automated  iii. Mostly (>=50%) 

 

4c: How granular is the ignition 
risk reduction impact 
assessment tool?  v. Asset‐based  v. Asset‐based  v. Asset‐based 

 

4d: How are ignition risk 
reduction impact assessment 
tool estimates assessed?  ii. With evidence and logical reasoning 

ii. With evidence and logical 
reasoning 

iv. Independent expert assessment, 
supported by historical data of incidents 
and near misses 
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4e: What additional information 
is used to estimate risk 
reduction impact? 

iii. Existing hardware type and condition, 
including operating history 

iv. Existing hardware type and 
condition, including operating 
history; level and condition of 
vegetation; weather 

v. Existing hardware type and condition, 
including operating history; level and 
condition of vegetation; weather; and 
combination of initiatives already 
deployed 

 

             

           

 

             

             

     
 

Capability 5. Risk maps and simulation algorithms 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

5a: What is the protocol to 
update risk mapping algorithms? 

i. No defined process for updating risk 
mapping algorithms 

i. No defined process for updating 
risk mapping algorithms 

ii. Risk mapping algorithms updated 
based on detected deviations of risk 
model to ignitions and propagation 

 

5b: How automated is the 
mechanism to determine 
whether to update algorithms 
based on deviations?  i. Not automated  i. Not automated  iii. Mostly (>=50%) 

 

5c: How are deviations from risk 
model to ignitions and 
propagation detected?  i. Not currently calculated  i. Not currently calculated  iii. Semi‐automated process 

 

5d: How are decisions to update 
algorithms evaluated?  i .Not currently evaluated  i .Not currently evaluated 

iii. Independently evaluated by experts 
and historical data 
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5e: What other data is used to 
make decisions on whether to 
update algorithms? 

iii. Current and historic ignition and 
propagation data; near‐miss data 

iii. Current and historic ignition 
and propagation data; near‐miss 
data 

iii. Current and historic ignition and 
propagation data; near‐miss data 

 

             

             

             

Category B. Situational Awareness and Forecasting   

  Avg cycle start maturity: 0.4  Avg current maturity: 0.4  Avg projected cycle end maturity: 0.4 
 

Capability 6. Weather variables collected 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

6a: What weather data is 
currently collected? 

i. Wind data being collected is insufficient to 
properly understand wind related risks along 
grid 

i. Wind data being collected is 
insufficient to properly 
understand wind related risks 
along grid 

i. Wind data being collected is 
insufficient to properly understand wind 
related risks along grid 

 

6b: How are measurements 
validated?  i. Measurements not currently validated 

i. Measurements not currently 
validated  i. Measurements not currently validated 

 

6c: Are elements that cannot be 
reliably measured in real time 
being predicted (e.g., fuel 
moisture content)?  i. No  i. No  i. No 

 

6d: How many sources are being 
used to provide data on weather 
metrics being collected?  i. None  i. None  i. None 
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Capability 7. Weather data resolution  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

7a: How granular is the weather 
data that is collected? 

i. Weather data collected does not 
accurately reflect local weather conditions 
across grid infrastructure 

i. Weather data collected does 
not accurately reflect local 
weather conditions across grid 
infrastructure 

i. Weather data collected does not 
accurately reflect local weather 
conditions across grid infrastructure 

 

7b: How frequently is data 
gathered  i. Less frequently than hourly  i. Less frequently than hourly  i. Less frequently than hourly 

 

7c: How granular is the tool? 
i. Less granular than regional, or no tool at 
all 

i. Less granular than regional, or 
no tool at all 

i. Less granular than regional, or no tool 
at all 

 

7d: How automated is the 
process to measure weather 
conditions?  i. Not automated  i. Not automated  i. Not automated 
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Capability 8. Weather forecasting ability  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

8a: How sophisticated is the 
utility's weather forecasting 
capability? 

i. No reliable independent weather 
forecasting ability 

i. No reliable independent 
weather forecasting ability 

i. No reliable independent weather 
forecasting ability 

 

8b: How far in advance can 
accurate forecasts be prepared?  i. Less than two weeks in advance  i. Less than two weeks in advance  i. Less than two weeks in advance 

 

8c: At what level of granularity 
can forecasts be prepared? 

i. Less granular than regional, or no forecasts 
at all 

i. Less granular than regional, or 
no forecasts at all 

i. Less granular than regional, or no 
forecasts at all 

 

8d: How are results error‐
checked?  i. Results are not error checked  i. Results are not error checked  i. Results are not error checked 

 

8e: How automated is the 
forecast process?  i. Not automated  i. Not automated  i. Not automated 
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Capability 9. External sources used in weather forecasting 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

9a: What source does the utility 
use for weather data? 

ii. External data used where direct 
measurements from utility's own weather 
stations are not available 

ii. External data used where direct 
measurements from utility's own 
weather stations are not available 

ii. External data used where direct 
measurements from utility's own 
weather stations are not available 

 

9b: How is weather station data 
checked for errors? 

i. Weather station data is not checked for 
errors 

i. Weather station data is not 
checked for errors 

i. Weather station data is not checked 
for errors 

 

9c: For what is weather data 
used?  i. Weather data is used to make decisions 

i. Weather data is used to make 
decisions 

i. Weather data is used to make 
decisions 
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Capability 10. Wildfire detection processes and capabilities 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

10 : Are there well‐defined 
procedures for detecting 
ignitions along the grid?  ii. Yes  ii. Yes  ii. Yes 

 

10b: What equipment is used to 
detect ignitions? 

iii. Well‐defined equipment for detecting 
ignitions along grid, including remote 
detection equipment including cameras 

iii. Well‐defined equipment for 
detecting ignitions along grid, 
including remote detection 
equipment including cameras 

iii. Well‐defined equipment for 
detecting ignitions along grid, including 
remote detection equipment including 
cameras 

 

10 : How is information on 
detected ignitions reported? 

iii. Procedure exists for notifying suppression 
forces and key stakeholders 

iii. Procedure exists for notifying 
suppression forces and key 
stakeholders 

iii. Procedure exists for notifying 
suppression forces and key stakeholders 

 

10d: What role does ignition 
detection software play in 
wildfire detection? 

i. Ignition detection software not currently 
deployed 

i. Ignition detection software not 
currently deployed 

i. Ignition detection software not 
currently deployed 
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Category C. Grid design and system hardening    

  Avg cycle start maturity: 2.2  Avg current maturity: 2.2  Avg projected cycle end maturity: 2.4 
 

Capability 11. Approach to prioritizing initiatives across territory 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 4  By end of year 1 (current): 4 

Planned state by end of cycle: 4 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

11a: How are wildfire risk 
reduction initiatives prioritized? 

v. Plan prioritizes wildfire risk reduction 
initiatives at the asset level based on i) risk 
modeling driven by local geography and 
climate/weather conditions, fuel loads and 
moisture content and topography ii) risk 
estimates across individual circuits, including 
estimates of actual consequence, and iii) 
taking power delivery uptime into account 
(e.g. reliability, PSPS, etc.) 

v. Plan prioritizes wildfire risk 
reduction initiatives at the asset 
level based on i) risk modeling 
driven by local geography and 
climate/weather conditions, fuel 
loads and moisture content and 
topography ii) risk estimates 
across individual circuits, 
including estimates of actual 
consequence, and iii) taking 
power delivery uptime into 
account (e.g. reliability, PSPS, etc.) 

v. Plan prioritizes wildfire risk reduction 
initiatives at the asset level based on i) 
risk modeling driven by local geography 
and climate/weather conditions, fuel 
loads and moisture content and 
topography ii) risk estimates across 
individual circuits, including estimates of 
actual consequence, and iii) taking 
power delivery uptime into account (e.g. 
reliability, PSPS, etc.) 
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Capability 12. Grid design for minimizing ignition risk 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 3  By end of year 1 (current): 3 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

12a: Does grid design meet 
minimum G095 requirements 
and loading standards in HFTD 
areas? 

iii. Grid topology exceeds design 
requirements,  designed based on accurate 
understanding of drivers of utility ignition 
risk 

iii. Grid topology exceeds design 
requirements,  designed based on 
accurate understanding of drivers 
of utility ignition risk 

iii. Grid topology exceeds design 
requirements,  designed based on 
accurate understanding of drivers of 
utility ignition risk 

 

12b: Does the utility provide 
micro grids or islanding where 
traditional grid infrastructure is 
impracticable and wildfire risk is 
high?  i. No  i. No  i. No 

 

12c: Does routing of new 
portions of the grid take wildfire 
risk into account?  i. Yes  i. Yes  i. Yes 

 

12d: Are efforts made to 
incorporate the latest asset 
management strategies and new 
technologies into grid topology?  iii. Yes, across the entire service area 

iii. Yes, across the entire service 
area  iii. Yes, across the entire service area 
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Capability 13. Grid design for resiliency and minimizing PSPS 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

13a: What level of redundancy 
does the utility’s transmission 
architecture have?  i. Many single points of failure  i. Many single points of failure  i. Many single points of failure 

 

13b: What level of redundancy 
does the utility’s distribution 
architecture have?  i. Many single points of failure  i. Many single points of failure  i. Many single points of failure 

 

13c: What level of 
sectionalization does the utility’s 
distribution architecture have?  i. Many single points of failure  i. Many single points of failure  i. Many single points of failure 

 

13d: How does the utility 
consider egress points in its grid 
topology?  i. Does not consider  i. Does not consider  i. Does not consider 
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Capability 14. Risk‐based grid hardening and cost efficiency 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 3  By end of year 1 (current): 3 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

14a: Does the utility have an 
understanding of the risk spend 
efficiency of hardening 
initiatives? 

iii. Utility has an accurate understanding of 
the relative cost and effectiveness of 
different initiatives, tailored to the 
circumstances of different locations on its 
grid 

iii. Utility has an accurate 
understanding of the relative cost 
and effectiveness of different 
initiatives, tailored to the 
circumstances of different 
locations on its grid 

iii. Utility has an accurate understanding 
of the relative cost and effectiveness of 
different initiatives, tailored to the 
circumstances of different locations on 
its grid 

 

14b: At what level can estimates 
be prepared?  v. Asset‐based  v. Asset‐based  v. Asset‐based 

 

14c: How frequently are 
estimates updated?  iii. Annually or more frequently  iii. Annually or more frequently  iii. Annually or more frequently 

 

14d: What grid hardening 
initiatives does the utility 
include within its evaluation?  iv. All  iv. All  iv. All 

 

14e: Can the utility evaluate risk 
reduction synergies from 
combination of various 
initiatives?  ii. Yes  ii. Yes  ii. Yes 
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Capability 15. Grid design and asset innovation 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 2 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

15 : How are new hardening 
solution initiatives evaluated? 

ii. New initiatives evaluated based on 
installation into grid and measuring direct 
reduction in ignition events 

ii. New initiatives evaluated based 
on installation into grid and 
measuring direct reduction in 
ignition events 

iii. New initiatives evaluated based on 
installation into grid and measuring 
direct reduction in ignition events, and 
measuring reduction impact on near‐
miss metrics 

 

15b: Are results of pilot and 
commercial deployments, 
including project performance, 
project cost, geography, climate, 
vegetation etc. shared in 
sufficient detail to inform 
decision making at other 
utilities?  i. No  i. No  i. No 

 

15 : Is performance of new 
initiatives independently 
audited?  i. No  i. No  i. No 
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Category D. Asset management and inspections   

  Avg cycle start maturity: 1.2  Avg current maturity: 1.2  Avg projected cycle end maturity: 1.2 
 

Capability 16. Asset inventory and condition assessments 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

16a: What information is 
captured in the equipment 
inventory database? 

iii. There is an accurate inventory of 
equipment that may contribute to wildfire 
risk, including age, state of wear, and 
expected lifecycle, including records of all 
inspections and repairs 

iii. There is an accurate inventory 
of equipment that may contribute 
to wildfire risk, including age, 
state of wear, and expected 
lifecycle, including records of all 
inspections and repairs 

v. There is an accurate inventory of 
equipment that may contribute to 
wildfire risk, including age, state of 
wear, and expected lifecycle, including 
records of all inspections and repairs 
and up‐to‐date work plans on expected 
future repairs and replacements 
wherein repairs and sensor outputs are 
independently audited 

 

16 : How frequently is the 
condition assessment updated?  ii. Annually  ii. Annually  ii. Annually 

 

16c: Does all equipment in HFTD 
areas have the ability to detect 
and respond to malfunctions? 

iv. Sensorized, continuous monitoring 
equipment is in place to determine the state 
of equipment and reliably detect incipient 
malfunctions likely to cause ignition, with 
the ability to de‐activate electric lines and 
equipment exhibiting such failure 

iv. Sensorized, continuous 
monitoring equipment is in place 
to determine the state of 
equipment and reliably detect 
incipient malfunctions likely to 
cause ignition, with the ability to 
de‐activate electric lines and 
equipment exhibiting such failure 

iv. Sensorized, continuous monitoring 
equipment is in place to determine the 
state of equipment and reliably detect 
incipient malfunctions likely to cause 
ignition, with the ability to de‐activate 
electric lines and equipment exhibiting 
such failure 

 

16 : How granular is the 
inventory?  iii. At the asset level  iii. At the asset level  iii. At the asset level 
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Capability 17. Asset inspection cycle 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

17a: How frequent are your 
patrol inspections? 

iii. Above minimum regulatory requirements, 
with more frequent inspections for highest 
risk equipment 

iii. Above minimum regulatory 
requirements, with more 
frequent inspections for highest 
risk equipment 

iii. Above minimum regulatory 
requirements, with more frequent 
inspections for highest risk equipment 

 

17b: How are patrol inspections 
scheduled?  i. Based on annual or periodic schedules 

i. Based on annual or periodic 
schedules  i. Based on annual or periodic schedules 

 

17c: What are the inputs to 
scheduling patrol inspections? 

i. At least annually updated or verified static 
maps of equipment and environment 

i. At least annually updated or 
verified static maps of equipment 
and environment 

i. At least annually updated or verified 
static maps of equipment and 
environment 

 

17d: How frequent are detailed 
inspections? 

iii. Above minimum regulatory requirements, 
with more frequent inspections for highest 
risk equipment 

iii. Above minimum regulatory 
requirements, with more 
frequent inspections for highest 
risk equipment 

iii. Above minimum regulatory 
requirements, with more frequent 
inspections for highest risk equipment 

 

17e: How are detailed 
inspections scheduled?  i. Based on annual or periodic schedules 

i. Based on annual or periodic 
schedules  i. Based on annual or periodic schedules 

 

17f: What are the inputs to 
scheduling detailed inspections? 

i. At least annually updated or verified static 
maps of equipment and environment 

i. At least annually updated or 
verified static maps of equipment 
and environment 

i. At least annually updated or verified 
static maps of equipment and 
environment 

 

17g: How frequent are your 
other inspections? 

iii. Above minimum regulatory requirements, 
with more frequent inspections for highest 
risk equipment 

iii. Above minimum regulatory 
requirements, with more 
frequent inspections for highest 
risk equipment 

iii. Above minimum regulatory 
requirements, with more frequent 
inspections for highest risk equipment 

 

17h: How are other inspections 
scheduled?  i. Based on annual or periodic schedules 

i. Based on annual or periodic 
schedules  i. Based on annual or periodic schedules 
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17i: What are the inputs to 
scheduling other inspections? 

i. At least annually updated or verified static 
maps of equipment and environment 

i. At least annually updated or 
verified static maps of equipment 
and environment 

i. At least annually updated or verified 
static maps of equipment and 
environment 

 

             

Capability 18. Asset inspection effectiveness 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

18a: What items are captured 
within inspection procedures 
and checklists? 

iii. Patrol, detailed, enhanced, and other 
inspection procedures and checklists include 
all items required by statute and regulations, 
and includes lines and equipment typically 
responsible for ignitions and near misses 

iii. Patrol, detailed, enhanced, and 
other inspection procedures and 
checklists include all items 
required by statute and 
regulations, and includes lines 
and equipment typically 
responsible for ignitions and near 
misses 

iii. Patrol, detailed, enhanced, and other 
inspection procedures and checklists 
include all items required by statute and 
regulations, and includes lines and 
equipment typically responsible for 
ignitions and near misses 

 

18b: How are procedures and 
checklists determined? 

i. Based on statute and regulatory guidelines 
only 

i. Based on statute and regulatory 
guidelines only 

i. Based on statute and regulatory 
guidelines only 

 

18c: At what level of granularity 
are the depth of checklists, 
training, and procedures 
customized?  v. At the asset level  v. At the asset level  v. At the asset level 
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Capability 19. Asset maintenance and repair 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 2  By end of year 1 (current): 2 

Planned state by end of cycle: 2 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

19a: What level are electrical 
lines and equipment maintained 
at? 

iii. Electrical lines and equipment maintained 
as required by regulation, and additional 
maintenance done in areas of grid at highest 
wildfire risk based on detailed risk mapping 

iii. Electrical lines and equipment 
maintained as required by 
regulation, and additional 
maintenance done in areas of grid 
at highest wildfire risk based on 
detailed risk mapping 

iii. Electrical lines and equipment 
maintained as required by regulation, 
and additional maintenance done in 
areas of grid at highest wildfire risk 
based on detailed risk mapping 

 

19b: How are service intervals 
set?  iv. None of the above  iv. None of the above  iv. None of the above 

 

19c: What do maintenance and 
repair procedures take into 
account?  iii. None of the above  iii. None of the above  iii. None of the above 
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Capability 20. QA/QC for asset management 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 2  By end of year 1 (current): 2 

Planned state by end of cycle: 2 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

20a: How is contractor activity 
audited? 

ii. Through an established and functioning 
audit process to manage and confirm work 
completed by subcontractors 

ii. Through an established and 
functioning audit process to 
manage and confirm work 
completed by subcontractors 

ii. Through an established and 
functioning audit process to manage 
and confirm work completed by 
subcontractors 

 

20b: Do contractors follow the 
same processes and standards 
as utility's own employees?  ii. Yes  ii. Yes  ii. Yes 

 

20c: How frequently is QA/QC 
information used to identify 
deficiencies in quality of work 
performance and inspections 
performance?  iv. Regularly  iv. Regularly  iv. Regularly 

 

20d: How are work and 
inspections that do not meet 
utility‐prescribed standards 
remediated? 

iii. QA/QC information is used to identify 
systemic deficiencies in quality of work and 
inspections, and recommend training based 
on weaknesses 

iii. QA/QC information is used to 
identify systemic deficiencies in 
quality of work and inspections, 
and recommend training based 
on weaknesses 

iv. QA/QC information is used to identify 
systemic deficiencies in quality of work 
and inspections, grade individuals, and 
recommend specific pre‐made and 
tested training based on weaknesses 

 

20e: Are workforce 
management software tools 
used to manage and confirm 
work completed by 
subcontractors?  ii. Yes  ii. Yes  ii. Yes 
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Category E. Vegetation management and inspections   

  Avg cycle start maturity: 0.3  Avg current maturity: 0.3  Avg projected cycle end maturity: 0.3 
 

Capability 21. Vegetation inventory and condition assessments 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

21a: What information is 
captured in the inventory? 

i. There is no vegetation inventory sufficient 
to determine vegetation clearances across 
the grid at the time of the last inspection 

i. There is no vegetation inventory 
sufficient to determine vegetation 
clearances across the grid at the 
time of the last inspection 

i. There is no vegetation inventory 
sufficient to determine vegetation 
clearances across the grid at the time of 
the last inspection 

 

21b: How frequently is inventory 
updated?  i. Never  i. Never  i. Never 

 

21c: Are inspections 
independently verified by third 
party experts?  i. No  i. No  i. No 

 

21d: How granular is the 
inventory?  iv. Asset‐based  iv. Asset‐based  iv. Asset‐based 
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Capability 22. Vegetation inspection cycle 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

22a: How frequent are all types 
of vegetation inspections? 

ii. Consistent with minimum regulatory 
requirements 

ii. Consistent with minimum 
regulatory requirements 

ii. Consistent with minimum regulatory 
requirements 

 

22b: How are vegetation 
inspections scheduled?  i. Based on annual or periodic schedules 

i. Based on annual or periodic 
schedules  i. Based on annual or periodic schedules 

 

22c: What are the inputs to 
scheduling vegetation 
inspections? 

i. At least annually‐updated static maps of 
vegetation and environment 

i. At least annually‐updated static 
maps of vegetation and 
environment 

i. At least annually‐updated static maps 
of vegetation and environment 
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Capability 23. Vegetation inspection effectiveness 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

23a: What items are captured 
within inspection procedures 
and checklists? 

ii. Patrol, detailed, enhanced, and other 
inspection procedures and checklists include 
all items required by statute and regulations 

ii. Patrol, detailed, enhanced, and 
other inspection procedures and 
checklists include all items 
required by statute and 
regulations 

ii. Patrol, detailed, enhanced, and other 
inspection procedures and checklists 
include all items required by statute and 
regulations 

 

23b: How are procedures and 
checklists determined? 

i. Based on statute and regulatory guidelines 
only 

i. Based on statute and regulatory 
guidelines only 

i. Based on statute and regulatory 
guidelines only 

 

23c: At what level of granularity 
are the depth of checklists, 
training, and procedures 
customized?  v. At the asset level  v. At the asset level  v. At the asset level 
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Capability 24. Vegetation grow‐in mitigation  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

24a: How does utility clearance 
around lines and equipment 
perform relative to expected 
standards? 

iii. Utility exceeds minimum statutory and 
regulatory clearances around all lines and 
equipment  

iii. Utility exceeds minimum 
statutory and regulatory 
clearances around all lines and 
equipment  

iii. Utility exceeds minimum statutory 
and regulatory clearances around all 
lines and equipment  

 

24b: Does utility meet or exceed 
minimum statutory or 
regulatory clearances during all 
seasons?  ii. Yes  ii. Yes  ii. Yes 

 

24c: What modeling is used to 
guide clearances around lines 
and equipment?  iii. None of the above  iii. None of the above  iii. None of the above 

 

24d: What biological modeling is 
used to guide clearance around 
lines and equipment  iii. None of the above  iii. None of the above  iii. None of the above 

 

24e: Are community 
organizations engaged in setting 
local clearances and protocols?  i. No  i. No  i. No 

 

24f: Does the utility remove 
vegetation waste along its right 
of way across the entire grid?  i. No  i. No  i. No 

 

24g: How long after cutting 
vegetation does the utility 
remove vegetation waste along 
right of way?  i. Not at all  i. Not at all  i. Not at all 
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24h: Does the utility work with 
local landowners to provide a 
cost‐effective use for cutting 
vegetation?  i. No  i. No  i. No 

 

24i: Does the utility work with 
partners to identify new cost‐
effective uses for vegetation, 
taking into consideration 
environmental impacts and 
emissions of vegetation waste?  i. No  i. No  i. No 

 

     
 

Capability 25. Vegetation fall‐in mitigation 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

25a: Does the utility have a 
process for treating vegetation 
outside of right of ways? 

i. Utility does not remove vegetation outside 
of right of way 

i. Utility does not remove 
vegetation outside of right of way 

i. Utility does not remove vegetation 
outside of right of way 

 

25b: How is potential vegetation 
that may pose a threat 
identified? 

i. No specific process in place to 
systematically identify trees likely to pose a 
risk 

i. No specific process in place to 
systematically identify trees likely 
to pose a risk 

i. No specific process in place to 
systematically identify trees likely to 
pose a risk 

 

25c: Is vegetation removed with 
cooperation from the 
community?  i. No  i. No  i. No 

 

25d: Does the utility remove 
vegetation waste outside its 
right of way across the entire 
grid?  i. No  i. No  i. No 

 

25e: How long after cutting 
vegetation does the utility 
remove vegetation waste 
outside its right of way?  i. Not at all  i. Not at all  i. Not at all 
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25f: Does the utility work with 
local landowners to provide a 
cost‐effective use for cutting 
vegetation?  i. No  i. No  i. No 

 

25g: Does the utility work with 
partners to identify new cost‐
effective uses for vegetation, 
taking into consideration 
environmental impacts and 
emissions of vegetation waste?  i. No  i. No  i. No 

 

             

             

     
 

Capability 26. QA/QC for vegetation management 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

26a: How is contractor and 
employee activity audited? 

i. Lack of controls for auditing work 
completed, including inspections, for 
employees or subcontractors 

i. Lack of controls for auditing 
work completed, including 
inspections, for employees or 
subcontractors 

i. Lack of controls for auditing work 
completed, including inspections, for 
employees or subcontractors 

 

26b: Do contractors follow the 
same processes and standards 
as utility's own employees?  ii. Yes  ii. Yes  ii. Yes 

 

26c: How frequently is QA/QC 
information used to identify 
deficiencies in quality of work 
performance and inspections 
performance?  i. Never  i. Never  i. Never 

 

26d: How is work and 
inspections that do not meet 

ii. QA/QC information is used to identify 
systemic deficiencies in quality of work and 
inspections 

ii. QA/QC information is used to 
identify systemic deficiencies in 
quality of work and inspections 

ii. QA/QC information is used to identify 
systemic deficiencies in quality of work 
and inspections 
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utility‐prescribed standards 
remediated? 

26e: Are workforce 
management software tools 
used to manage and confirm 
work completed by 
subcontractors?  i. No  i. No  i. No 
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Category F. Grid operations and protocols   

  Avg cycle start maturity: 1.2  Avg current maturity: 1.2  Avg projected cycle end maturity: 1.7 
 

Capability 27. Protective equipment and device settings 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

27a: How are grid elements 
adjusted during high threat 
weather conditions? 

i. Utility does not make changes to 
adjustable equipment in response to high 
wildfire threat conditions 

i. Utility does not make changes 
to adjustable equipment in 
response to high wildfire threat 
conditions 

i. Utility does not make changes to 
adjustable equipment in response to 
high wildfire threat conditions 

 

27b: Is there an automated 
process for adjusting sensitivity 
of grid elements and evaluating 
effectiveness?  i. No automated process  i. No automated process  i. No automated process 

 

27c: Is there a predetermined 
protocol driven by fire 
conditions for adjusting 
sensitivity of grid elements?  i. No  i. No  i. No 
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Capability 28. Incorporating ignition risk factors in grid control 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

28a: Does the utility have a 
clearly explained process for 
determining whether to operate 
the grid beyond current or 
voltage designs?  ii. Yes  ii. Yes  ii. Yes 

 

28b: Does the utility have 
systems in place to 
automatically track operation 
history including current, loads, 
and voltage throughout the grid 
at the circuit level?  ii. Yes  ii. Yes  ii. Yes 

 

28c: Does the utility use 
predictive modeling to estimate 
the expected life and make 
equipment maintenance, 
rebuild, or replacement 
decisions based on grid 
operating history, and is that 
model reviewed?  i. Modeling is not used  i. Modeling is not used  i. Modeling is not used 

 

28d: When does the utility 
operate the grid above rated 
voltage and current load?  iii. Never  iii. Never  iii. Never 
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Capability 29. PSPS op. model and consequence mitigation 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

29a: How effective is PSPS event 
forecasting? 

ii. PSPS event generally forecasted 
accurately with fewer than 50% of 
predictions being false positives 

ii. PSPS event generally forecasted 
accurately with fewer than 50% of 
predictions being false positives 

ii. PSPS event generally forecasted 
accurately with fewer than 50% of 
predictions being false positives 

 

29b: What share of customers 
are communicated to regarding 
forecasted PSPS events? 

v. PSPS event are communicated to >99.9% 
of affected customers and 100% of medical 
baseline customers in advance of PSPS 
action 

v. PSPS event are communicated 
to >99.9% of affected customers 
and 100% of medical baseline 
customers in advance of PSPS 
action 

v. PSPS event are communicated to 
>99.9% of affected customers and 100% 
of medical baseline customers in 
advance of PSPS action 

 

29c: During PSPS events, what 
percent of customers complain?  iii. Less than 0.5%  iii. Less than 0.5%  iii. Less than 0.5% 

 

29d: During PSPS events, does 
the utility's website go down?  i. No  i. No  i. No 

 

29e: During PSPS events, what is 
the average downtime per 
customer?  v. Less than 0.1 hours  v. Less than 0.1 hours  v. Less than 0.1 hours 

 

29f: Are specific resources 
provided to all affected 
customers to alleviate the 
impact of the power shutoff 
(e.g., providing backup 
generators, supplies, batteries, 
etc.)?  i. No  i. No  i. No 
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Capability 30. Protocols for PSPS initiation 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

30a: Does the utility have 
explicit thresholds for activating 
a PSPS? 

iii. Utility has explicit policies and 
explanation for the thresholds above which 
PSPS is activated, but maintains grid in 
sufficiently low risk condition to not require 
any PSPS activity, though may de‐energize 
specific circuits upon detection of damaged 
condition of electrical lines and equipment, 
or contact with foreign objects 

iii. Utility has explicit policies and 
explanation for the thresholds 
above which PSPS is activated, 
but maintains grid in sufficiently 
low risk condition to not require 
any PSPS activity, though may de‐
energize specific circuits upon 
detection of damaged condition 
of electrical lines and equipment, 
or contact with foreign objects 

iii. Utility has explicit policies and 
explanation for the thresholds above 
which PSPS is activated, but maintains 
grid in sufficiently low risk condition to 
not require any PSPS activity, though 
may de‐energize specific circuits upon 
detection of damaged condition of 
electrical lines and equipment, or 
contact with foreign objects 

 

30b: Which of the following 
does the utility take into 
account when making PSPS 
decisions? Select all that apply  i. SME opinion        i. SME opinion   

 

30c: Under which circumstances 
does the utility de‐energize 
circuits? Select all that apply. 

i. Upon detection of damaged conditions of 
electric equipment  ii. When circuit presents 
a safety risk to suppression or other 
personnel iii. When equipment has come 
into contact with foreign objects posing 
ignition risk   

i. Upon detection of damaged 
conditions of electric equipment  
ii. When circuit presents a safety 
risk to suppression or other 
personnel iii. When equipment 
has come into contact with 
foreign objects posing ignition risk   

i. Upon detection of damaged conditions 
of electric equipment  ii. When circuit 
presents a safety risk to suppression or 
other personnel iii. When equipment 
has come into contact with foreign 
objects posing ignition risk   
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30d: Given the condition of the 
grid, with what probability does 
the utility expect any large scale 
PSPS events affecting more than 
10,000 people to occur in the 
coming year? 

i. Less than 5 % ‐ Grid is in sufficiently low 
risk condition that PSPS events will not be 
required, and the only circuits which may 
require de‐energization have sufficient 
redundancy that energy supply to customers 
will not be disrupted 

i. Less than 5 % ‐ Grid is in 
sufficiently low risk condition that 
PSPS events will not be required, 
and the only circuits which may 
require de‐energization have 
sufficient redundancy that energy 
supply to customers will not be 
disrupted 

i. Less than 5 % ‐ Grid is in sufficiently 
low risk condition that PSPS events will 
not be required, and the only circuits 
which may require de‐energization have 
sufficient redundancy that energy 
supply to customers will not be 
disrupted 

 

             

             

             

             

             

     
 

Capability 31. Protocols for PSPS re‐energization 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 4  By end of year 1 (current): 4 

Planned state by end of cycle: 4 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

31a: Is there a process for 
inspecting de‐energized sections 
of the grid prior to re‐
energization? 

iii. Existing process for accurately inspecting 
de‐energized sections of the grid prior to re‐
energization, augmented with sensors and 
aerial tools 

iii. Existing process for accurately 
inspecting de‐energized sections 
of the grid prior to re‐
energization, augmented with 
sensors and aerial tools 

iii. Existing process for accurately 
inspecting de‐energized sections of the 
grid prior to re‐energization, augmented 
with sensors and aerial tools 

 

31b: How automated is the 
process for inspecting de‐
energized sections of the grid 
prior to re‐energization? 

iv. Primarily automated, minimal manual 
inputs 

iv. Primarily automated, minimal 
manual inputs 

iv. Primarily automated, minimal manual 
inputs 
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31c: What is the average 
amount of time that it takes you 
to re‐energize your grid from a 
PSPS once weather has subsided 
to below your de‐energization 
threshold?  v. Within 8 hours  v. Within 8 hours  v. Within 8 hours 

 

31d: What level of 
understanding of probability of 
ignitions after PSPS events does 
the utility have across the grid? 

iii. Utility has accurate quantitative 
understanding of ignition risk following re‐
energization, by asset, validated by historical 
data and near misses 

iii. Utility has accurate 
quantitative understanding of 
ignition risk following re‐
energization, by asset, validated 
by historical data and near misses 

iii. Utility has accurate quantitative 
understanding of ignition risk following 
re‐energization, by asset, validated by 
historical data and near misses 

 

             

             

             

             

             
 

Capability 32. Ignition prevention and suppression  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

32a: Does the utility have 
defined policies around the role 
of workers in suppressing 
ignitions? 

i. Utility has no policies governing what 
crews’ roles are in suppressing ignitions 

i. Utility has no policies governing 
what crews’ roles are in 
suppressing ignitions 

iii. Utilities have explicit policies about 
the role of crews, including contractors 
and subcontractors, at the site of 
ignition 

 

32b: What training and tools are 
provided to workers in the field? 

iv. All criteria in option (iii) met; In addition, 
communication tools function without cell 
reception and training by suppression 
professionals is provided 

iv. All criteria in option (iii) met; In 
addition, communication tools 
function without cell reception 
and training by suppression 
professionals is provided 

iv. All criteria in option (iii) met; In 
addition, communication tools function 
without cell reception and training by 
suppression professionals is provided 
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32c: In the events where 
workers have encountered an 
ignition, have any Cal/OSHA 
reported injuries or fatalities 
occurred in in the last year?  i. No  i. No  i. No 

 

32d: Does the utility provide 
training to other workers at 
other utilities and outside the 
utility industry on best practices 
to minimize, report and 
suppress ignitions?  i. No  i. No  i. No 
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Category G. Data governance   

  Avg cycle start maturity: 0.5  Avg current maturity: 0.5  Avg projected cycle end maturity: 1.3 
 

Capability 33. Data collection and curation  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 2 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

33a: Does the utility have a 
centralized database of 
situational, operational, and risk 
data?  i. No  i. No  ii. Yes 

 

33b: Is the utility able to use 
advanced analytics on its 
centralized database of 
situational, operational, and risk 
data to make operational and 
investment decisions?  i. No  i. No 

iii. Yes, for both short term and long‐
term decision making 

 

33c: Does the utility collect data 
from all sensored portions of 
electric lines, equipment, 
weather stations, etc.?  ii. Yes  ii. Yes  ii. Yes 

 

33d: Is the utility's database of 
situational, operational, and risk 
data able to ingest and share 
data using real‐time API 
protocols with a wide variety of 
stakeholders?  i. No  i. No  i. No 
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33e: Does the utility identify 
highest priority additional data 
sources to improve decision 
making?  i. No  i. No  i. No 

 

33f: Does the utility share best 
practices for database 
management and use with other 
utilities in California and 
beyond?  i. No  i. No  i. No 

 

             

             

             

     
 

Capability 34. Data transparency and analytics 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

34a: Is there a single document 
cataloguing all fire‐related data 
and algorithms, analyses, and 
data processes?  i. No  i. No  ii. Yes 

 

34b: Is there an explanation of 
the sources, cleaning processes, 
and assumptions made in the 
single document catalog?  i. No  i. No  ii. Yes 

 

34c: Are all analyses, algorithms, 
and data processing explained 
and documented? 

i. Analyses, algorithms, and data processing 
are not documented 

i. Analyses, algorithms, and data 
processing are not documented 

ii. Analyses, algorithms, and data 
processing are documented 

 

34d: Is there a system for 
sharing data in real time across 
multiple levels of permissions? 

i. No system capable of sharing data in real 
time across multiple levels of permissions 

i. No system capable of sharing 
data in real time across multiple 
levels of permissions 

i. No system capable of sharing data in 
real time across multiple levels of 
permissions 
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34e: Are the most relevant 
wildfire related data algorithms 
disclosed? 

iii. Yes, disclosed publicly in WMP upon 
request 

iii. Yes, disclosed publicly in WMP 
upon request 

iii. Yes, disclosed publicly in WMP upon 
request 

 

             

             

     
 

Capability 35. Near‐miss tracking  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

35a: Does the utility track near 
miss data for all near misses 
with wildfire ignition potential?  ii. Yes  ii. Yes  ii. Yes 

 

35b: Based on near miss data 
captured, is the utility able to 
simulate wildfire potential given 
an ignition based on event 
characteristics, fuel loads, and 
moisture?  i. No  i. No  i. No 

 

35c: Does the utility capture 
data related to the specific 
mode of failure when capturing 
near‐miss data?  ii. Yes  ii. Yes  ii. Yes 

 

35d: Is the utility able to predict 
the probability of a near miss in 
causing an ignition based on a 
set of event characteristics?  i. No  i. No  i. No 

 

35e: Does the utility use data 
from near misses to change grid 
operation protocols in real 
time?  i. No  i. No  i. No 
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Capability 36. Data sharing with research community 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

36a: Does the utility make 
disclosures and share data? 

ii. Utility makes required disclosures, but 
does not share data beyond what is required 

ii. Utility makes required 
disclosures, but does not share 
data beyond what is required 

ii. Utility makes required disclosures, but 
does not share data beyond what is 
required 

 

36b: Does the utility in engage in 
research? 

i. Utility does not participate in collaborative 
research 

i. Utility does not participate in 
collaborative research 

i. Utility does not participate in 
collaborative research 

 

36c: What subjects does utility 
research address?  iii. None of the above  iii. None of the above  iii. None of the above 

 

36d: Does the utility promote 
best practices based on latest 
independent scientific and 
operational research?  i. No  i. No  i. No 
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Category H. Resource allocation methodology   

  Avg cycle start maturity: 0  Avg current maturity: 0  Avg projected cycle end maturity: 0 
 

Capability 37. Scenario analysis across different risk levels 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

37a: For what risk scenarios is 
the utility able to provide 
projected cost and total risk 
reduction potential? 

i. Utility does not project proposed initiatives 
or costs across different levels of risk 
scenarios 

i. Utility does not project 
proposed initiatives or costs 
across different levels of risk 
scenarios 

i. Utility does not project proposed 
initiatives or costs across different levels 
of risk scenarios 

 

37b: For what level of 
granularity is the utility able to 
provide projections for each 
scenario?  0  0  0 

 

37c: Does the utility include a 
long term (e.g., 6‐10 year) risk 
estimate taking into account 
macro factors (climate change, 
etc.) as well as planned risk 
reduction initiatives in its 
scenarios?  i. No  i. No  i. No 

 

37d: Does the utility provide an 
estimate of impact on reliability 
factors in its scenarios?  ii. Yes  ii. Yes  ii. Yes 
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Capability 38. Presentation of relative risk spend efficiency for portfolio of initiatives 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

38a: Does the utility present 
accurate qualitative rankings for 
its initiatives by risk spend 
efficiency?  i. No  i. No  i. No 

 

38b: What initiatives are 
captured in the ranking of risk 
spend efficiency?  iv. None of the above  iv. None of the above  iv. None of the above 

 

38c: Does the utility include 
figures for present value cost 
and project risk reduction 
impact of each initiative, clearly 
documenting all assumptions 
(e.g. useful life, discount rate, 
etc.)?  i. No  i. No  i. No 

 

38d: Does the utility provide an 
explanation of their investment 
in each particular initiative? 

ii. Yes, including the expected overall 
reduction in risk 

ii. Yes, including the expected 
overall reduction in risk 

ii. Yes, including the expected overall 
reduction in risk 

 

38e: At what level of granularity 
is the utility able to provide risk 
efficiency figures?  0  0  0 
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Capability 39. Process for determining risk spend efficiency of vegetation management initiatives 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

39a: How accurate of a risk 
spend efficiency calculation can 
the utility provide? 

i. Utility has no clear understanding of the 
relative risk spend efficiency of various 
clearances and types of vegetation 
management initiatives 

i. Utility has no clear 
understanding of the relative risk 
spend efficiency of various 
clearances and types of 
vegetation management 
initiatives 

i. Utility has no clear understanding of 
the relative risk spend efficiency of 
various clearances and types of 
vegetation management initiatives 

 

39b: At what level can estimates 
be prepared?  0  0  0 

 

39c: How frequently are 
estimates updated?  i. Never  i. Never  i. Never 

 

39d: What vegetation 
management initiatives does the 
utility include within its 
evaluation?  i. None  i. None  i. None 

 

39e: Can the utility evaluate risk 
reduction synergies from 
combination of various 
initiatives?  i. No  i. No  i. No 
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Capability 40. Process for determining risk spend efficiency of system hardening initiatives 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

40a: How accurate of a risk 
spend efficiency calculation can 
the utility provide? 

ii. Utility has accurate relative understanding 
of cost and effectiveness to produce a 
reliable risk spend efficiency estimate  

ii. Utility has accurate relative 
understanding of cost and 
effectiveness to produce a 
reliable risk spend efficiency 
estimate  

ii. Utility has accurate relative 
understanding of cost and effectiveness 
to produce a reliable risk spend 
efficiency estimate  

 

40b: At what level can estimates 
be prepared?  0  0  0 

 

40c: How frequently are 
estimates updated?  ii. Less frequently than annually  ii. Less frequently than annually  iii. Annually or more frequently 

 

40d: What grid hardening 
initiatives are included in the 
utility risk spend efficiency 
analysis?  i. None  i. None  i. None 

 

40e: Can the utility evaluate risk 
reduction effects from the 
combination of various 
initiatives?  ii. Yes  ii. Yes  ii. Yes 
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Capability 41. Portfolio‐wide initiative allocation methodology  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

41a: To what extent does the 
utility allocate capital to 
initiatives based on risk‐spend 
efficiency (RSE)? 

i. Utility does not base capital allocation on 
RSE 

i. Utility does not base capital 
allocation on RSE 

i. Utility does not base capital allocation 
on RSE 

 

41b: What information does the 
utility take into account when 
generating RSE estimates? 

ii. Specific information by initiative, including 
state of equipment and location where 
initiative will be implemented 

ii. Specific information by 
initiative, including state of 
equipment and location where 
initiative will be implemented 

ii. Specific information by initiative, 
including state of equipment and 
location where initiative will be 
implemented 

 

41c: How does the utility verify 
RSE estimates?  i. Utility does not verify RSE estimates 

i. Utility does not verify RSE 
estimates  i. Utility does not verify RSE estimates 

 

41d: Does the utility take into 
consideration impact on safety, 
reliability, and other priorities 
when making spending 
decisions?  ii. Yes  ii. Yes  ii. Yes 
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Capability 42. Portfolio‐wide innovation in new wildfire initiatives 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

42a: How does the utility 
develop and evaluate the 
efficacy of new wildfire 
initiatives?  i. No program in place  i. No program in place  i. No program in place 

 

42b: How does the utility 
develop and evaluate the risk 
spend efficiency of new wildfire 
initiatives?  i. No program in place  i. No program in place  i. No program in place 

 

42c: At what level of granularity 
does the utility measure the 
efficacy of new wildfire 
initiatives?  0  0  0 

 

42d: Are the reviews of 
innovative initiatives audited by 
independent parties?  i. No  i. No  i. No 

 

42e: Does the utility share the 
findings of its evaluation of 
innovative initiatives with other 
utilities, academia, and the 
general public?  i. No  i. No  i. No 
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Category I. Emergency planning and preparedness   

  Avg cycle start maturity: 1.2  Avg current maturity: 1.2  Avg projected cycle end maturity: 2.2 
 

Capability 43. Wildfire plan integrated with overall disaster/ emergency plan 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

43a: Is the wildfire plan 
integrated with overall disaster 
and emergency plans? 

iii. Wildfire plan is an integrated component 
of overall plan 

iii. Wildfire plan is an integrated 
component of overall plan 

iii. Wildfire plan is an integrated 
component of overall plan 

 

43b: Does the utility run drills to 
audit the viability and execution 
of its wildfire plans?  i. No  i. No  ii. Yes 

 

43c: Is the impact of 
confounding events or multiple 
simultaneous disasters 
considered in the planning 
process?  i. No  i. No  ii. Yes 

 

43d: Is the plan integrated with 
disaster and emergency 
preparedness plans of other 
relevant stakeholders (e.g., CAL 
FIRE, Fire Safe Councils, etc.)?  i. No  i. No  ii. Yes 

 

43e: Does the utility take a 
leading role in planning, 
coordinating, and integrating 
plans across stakeholders?  i. No  i. No  i. No 

 

             

   



 

Attachments‐48 
 

WSD‐016 Attachment A:  
Draft Action Statement on Trans Bay Cable’s 2021 Wildfire Mitigation Plan Update  

     
 

Capability 44. Plan to restore service after wildfire related outage 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 3  By end of year 1 (current): 3 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

44a: Are there detailed and 
actionable procedures in place 
to restore service after a wildfire 
related outage?  ii. Yes  ii. Yes  ii. Yes 

 

44b: Are employee and 
subcontractor crews trained in, 
and aware of, plans?  ii. Yes  ii. Yes  ii. Yes 

 

44c: To what level are 
procedures to restore service 
after a wildfire‐related outage 
customized?  0  0  0 

 

44d: Is the customized 
procedure to restore service 
based on topography, 
vegetation, and community 
needs?  i. No  i. No  i. No 

 

44e: Is there an inventory of 
high risk spend efficiency 
resources available for repairs?  ii. Yes  ii. Yes  ii. Yes 

 

44f: Is the wildfire plan 
integrated with overall disaster 
and emergency plans? 

iii. Wildfire plan is an integrated component 
of overall plan 

iii. Wildfire plan is an integrated 
component of overall plan 

iii. Wildfire plan is an integrated 
component of overall plan 
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Capability 45. Emergency community engagement during and after wildfire 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 1  By end of year 1 (current): 1 

Planned state by end of cycle: 1 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

45a: Does the utility provide 
clear and substantially complete 
communication of available 
information relevant to affected 
customers?  ii. Yes  ii. Yes  ii. Yes 

 

45b: What percent of affected 
customers receive complete 
details of available information?  v. >99.9% of medical baseline customers 

v. >99.9% of medical baseline 
customers  v. >99.9% of medical baseline customers 

 

45c: What percent of affected 
medical baseline customers 
receive complete details of 
available information?  v. >99.9% of medical baseline customers 

v. >99.9% of medical baseline 
customers  v. >99.9% of medical baseline customers 

 

45d: How does the utility assist 
where helpful with 
communication of information 
related to power outages to 
customers?  iii. None of the above  iii. None of the above  iii. None of the above 

 

45e: How does the utility with 
engage other emergency 
management agencies during 
emergency situations? 

ii. Utility engages with other agencies in an 
ad hoc manner 

ii. Utility engages with other 
agencies in an ad hoc manner 

iii. Utility has detailed and actionable 
established protocols for engaging with 
emergency management organizations 

 

45f: Does the utility 
communicate and coordinate 
resources to communities 
during emergencies (e.g.,  i. No  i. No  i. No 
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shelters, supplies, 
transportation etc.)? 

             

             

             

     
 

Capability 46. Protocols in place to learn from wildfire events 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 2  By end of year 1 (current): 2 

Planned state by end of cycle: 4 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

46a: Is there a protocol in place 
to record the outcome of 
emergency events and to clearly 
and actionably document 
learnings and potential process 
improvements?  ii. Yes  ii. Yes  ii. Yes 

 

46b: Is there a defined process 
and staff responsible for 
incorporating learnings into 
emergency plan?  ii. Yes  ii. Yes  ii. Yes 

 

46c: Once updated based on 
learnings and improvements, is 
the updated plan tested using 
"dry runs" to confirm its 
effectiveness?  i. No  i. No  ii. Yes 
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46d: Is there a defined process 
to solicit input from a variety of 
other stakeholders and 
incorporate learnings from 
other stakeholders into the 
emergency plan?  i. No  i. No  ii. Yes 

 

             

             

             

             

             

     
 

Capability 47. Processes for continuous improvement after wildfire and PSPS  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

47a: Does the utility conduct an 
evaluation or debrief process 
after a wildfire?  i. No  i. No  i. No 

 

47b: Does the utility conduct a 
customer survey and utilize 
partners to disseminate 
requests for stakeholder 
engagement?  i. No  i. No  i. No 

 

47c: In what other activities 
does the utility engage?  i. None  i. None  i. None 

 

47d: Does the utility share with 
partners findings about what 
can be improved?  i. No  i. No  ii. Yes 

 

47e: Are feedback and 
recommendations on potential 
improvements made public?  i. No  i. No  ii. Yes 
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47f: Does the utility conduct 
proactive outreach to local 
agencies and organizations to 
solicit additional feedback on 
what can be improved?  i. No  i. No  ii. Yes 

 

47g: Does the utility have a clear 
plan for post‐event listening and 
incorporating lessons learned 
from all stakeholders?  i. No  i. No  ii. Yes 

 

47h: Does the utility track the 
implementation of 
recommendations and report 
upon their impact?  i. No  i. No  ii. Yes 

 

47i: Does the utility have a 
process to conduct reviews after 
wildfires in other the territory of 
other utilities and states to 
identify and address areas of 
improvement?  i. No  i. No  ii. Yes 
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Category J. Stakeholder cooperation and community engagement   

  Avg cycle start maturity: 0.4  Avg current maturity: 0.4  Avg projected cycle end maturity: 1.8 
 

Capability 48. Cooperation and best practice sharing with other utilities  

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 4 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

48a: Does the utility actively 
work to identify best practices 
from other utilities through a 
clearly defined operational 
process?  i. No  i. No  ii. Yes, from other California utilities 

 

48b: Does the utility successfully 
adopt and implement best 
practices identified from other 
utilities?  ii. Yes  ii. Yes  ii. Yes 

 

48c: Does the utility seek to 
share best practices and lessons 
learned in a consistent format?  i. No  i. No  ii. Yes 

 

48d: Does the utility share best 
practices and lessons via a 
consistent and predictable set of 
venues/media?  i. No  i. No  ii. Yes 

 

48e: Does the utility participate 
in annual benchmarking 
exercises with other utilities to 
find areas for improvement?  i. No  i. No  ii. Yes 
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48f: Has the utility implemented 
a defined process for testing 
lessons learned from other 
utilities to ensure local 
applicability?  i. No  i. No  ii. Yes 

 

             

             

             

     
 

Capability 49. Engagement with communities on utility wildfire mitigation initiatives 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 3 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

49a: Does the utility have a clear 
and actionable plan to develop 
or maintain a collaborative 
relationship with local 
communities?  i. No  i. No  ii. Yes 

 

49b: Are there communities in 
HFTD areas where meaningful 
resistance is expected in 
response to efforts to mitigate 
fire risk (e.g. vegetation 
clearance)?  i. No  i. No  i. No 

 

49c: What percent of 
landowners are non‐compliant 
with utility initiatives (e.g., 
vegetation management)?  v. Less than 0.5%  v. Less than 0.5%  v. Less than 0.5% 

 

49d: What percent of 
landowners complain about 
utility initiatives (e.g., vegetation 
management)?  iv. Less than 1 %  iv. Less than 1 %  iv. Less than 1 % 
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49e: Does the utility have a 
demonstratively cooperative 
relationship with communities 
containing >90% of the 
population in HFTD areas (e.g. 
by being recognized by other 
agencies as having a cooperative 
relationship with those 
communities in HFTD areas)?  i. No  i. No  i. No 

 

49f: Does utility have records of 
landowners throughout 
communities containing >90% of 
the population in HFTD areas 
reaching out to notify of risks, 
dangers or issues in the past 
year?  i. No  i. No  i. No 

 

             

             

             

     
 

Capability 50. Engagement with LEP and AFN populations 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

50a: Can the utility provide a 
plan to partner with 
organizations representing 
Limited English Proficiency (LEP) 
and Access & Functional Needs 
(AFN) communities?  i. No  i. No  i. No 
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50b: Can the utility outline how 
these partnerships create 
pathways for implementing 
suggested activities to address 
the needs of these 
communities?  i. No  i. No  i. No 

 

50c: Can the utility point to clear 
examples of how those 
relationships have driven the 
utility’s ability to interact with 
and prepare LEP & AFN 
communities for wildfire 
mitigation activities?  i. No  i. No  i. No 

 

50d: Does the utility have a 
specific annually‐updated action 
plan further reduce wildfire and 
PSPS risk to LEP & AFN 
communities?  i. No  i. No  i. No 

 

             

             

             

             

             

     
 

Capability 51. Collaboration with emergency response agencies 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 2  By end of year 1 (current): 2 

Planned state by end of cycle: 2 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

51a: What is the cooperative 
model between the utility and 
suppression agencies? 

iii. Utility cooperates with suppression 
agencies by working cooperatively with 
them to detect ignitions, in addition to 
notifying them of ignitions as needed 

iii. Utility cooperates with 
suppression agencies by working 
cooperatively with them to detect 
ignitions, in addition to notifying 
them of ignitions as needed 

iii. Utility cooperates with suppression 
agencies by working cooperatively with 
them to detect ignitions, in addition to 
notifying them of ignitions as needed 
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51b: In what areas is the utility 
cooperating with suppression 
agencies  iii. Throughout utility service areas  ii. All areas under utility control  ii. All areas under utility control 

 

51c: Does the utility accurately 
predict and communicate the 
forecasted fire propagation path 
using available analytics 
resources and weather data?  i. No  i. No  i. No 

 

51d: Does the utility 
communicate fire paths to the 
community as requested?  i. No  i. No  i. No 

 

51e: Does the utility work to 
assist suppression crews 
logistically, where possible?  ii. Yes  ii. Yes  ii. Yes 

 

             

             

             

             

     
 

Capability 52. Collaboration on wildfire mitigation planning with stakeholders 

Capability maturity level based 
on Maturity Rubric (0 ‐ 4)  Start of cycle: 0  By end of year 1 (current): 0 

Planned state by end of cycle: 0 
(projected) 

 

Responses to survey questions 
Survey questions and the utility's responses are shown below 

Question  Start of cycle  By end of year 1 (current)  Planned state by end of cycle   

52a: Where does the utility 
conduct substantial fuel 
management?  i. Utility does not conduct fuel management 

i. Utility does not conduct fuel 
management 

i. Utility does not conduct fuel 
management 

 

52b: Does the utility engage 
with other stakeholders as part 
of its fuel management efforts? 

i. Utility does not coordinate with broader 
fuel management efforts by other 
stakeholders 

i. Utility does not coordinate with 
broader fuel management efforts 
by other stakeholders 

i. Utility does not coordinate with 
broader fuel management efforts by 
other stakeholders 
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52c: Does the utility cultivate a 
native vegetative ecosystem 
across territory that is 
consistent with lower fire risk?  i. No  i. No  i. No 

 

52d: Does the utility fund local 
groups (e.g., fire safe councils) 
to support fuel management?  i. No  i. No  i. No 
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11.1.4. TBC: Numerical maturity summary 

Please reference the Guidance Resolution for the Maturity Rubric and for necessary context to interpret the levels shown below. All 
levels are based solely on the Maturity Rubric and on TBC’s responses to the Utility Wildfire Mitigation Maturity Survey 
(“Survey”). 
 
Start: Score reported in February 2020; Current: Score reported in February 2021; End: Score reported in February 2021 projected 
for February 2023 

0  1  2  3  4 
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Category  Capability 1  Capability 2  Capability 3  Capability 4  Capability 5  Capability 6 

A. Risk Assessment and 
Mapping 

1. Climate scenario modeling   2. Ignition risk estimation   3. Estimation of wildfire 
consequences for 
communities 

4. Estimation of wildfire and 
PSPS risk‐reduction impact  

5. Risk maps and simulation 
algorithms 

  

   Start: 1  Current: 1  End: 1  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 1  Current: 1  End: 3  Start: 0  Current: 0  End: 3          

B. Situational Awareness 
and Forecasting 

6. Weather variables collected  7. Weather data resolution   8. Weather forecasting ability   9. External sources used in 
weather forecasting 

10. Wildfire detection 
processes and capabilities 

  

   Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 1  Current: 1  End: 1  Start: 1  Current: 1  End: 1          

C. Grid design and system 
hardening  

11. Approach to prioritizing 
initiatives across territory 

12. Grid design for minimizing 
ignition risk 

13. Grid design for resiliency 
and minimizing PSPS 

14. Risk‐based grid hardening 
and cost efficiency 

15. Grid design and asset 
innovation 

  

   Start: 4  Current: 4  End: 4  Start: 3  Current: 3  End: 3  Start: 0  Current: 0  End: 0  Start: 3  Current: 3  End: 3  Start: 1  Current: 1  End: 2          

D. Asset management and 
inspections 

16. Asset inventory and 
condition assessments 

17. Asset inspection cycle  18. Asset inspection 
effectiveness 

19. Asset maintenance and 
repair 

20. QA/QC for asset 
management 

  

   Start: 0  Current: 0  End: 0  Start: 1  Current: 1  End: 1  Start: 1  Current: 1  End: 1  Start: 2  Current: 2  End: 2  Start: 2  Current: 2  End: 2          

E. Vegetation management 
and inspections 

21. Vegetation inventory and 
condition assessments 

22. Vegetation inspection 
cycle 

23. Vegetation inspection 
effectiveness 

24. Vegetation grow‐in 
mitigation  

25. Vegetation fall‐in 
mitigation 

26. QA/QC for vegetation 
management 

   Start: 0  Current: 0  End: 0  Start: 1  Current: 1  End: 1  Start: 1  Current: 1  End: 1  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0 

F. Grid operations and 
protocols 

27. Protective equipment and 
device settings 

28. Incorporating ignition risk 
factors in grid control 

29. PSPS op. model and 
consequence mitigation 

30. Protocols for PSPS 
initiation 

31. Protocols for PSPS re‐
energization 

32. Ignition prevention and 
suppression  

   Start: 0  Current: 0  End: 0  Start: 1  Current: 1  End: 1  Start: 1  Current: 1  End: 1  Start: 1  Current: 1  End: 1  Start: 4  Current: 4  End: 4  Start: 0  Current: 0  End: 3 

G. Data governance  33. Data collection and 
curation  

34. Data transparency and 
analytics 

35. Near‐miss tracking   36. Data sharing with research 
community 

     

   Start: 0  Current: 0  End: 2  Start: 0  Current: 0  End: 1  Start: 1  Current: 1  End: 1  Start: 1  Current: 1  End: 1                   

H. Resource allocation 
methodology 

37. Scenario analysis across 
different risk levels 

38. Presentation of relative 
risk spend efficiency for 
portfolio of initiatives 

39. Process for determining 
risk spend efficiency of 
vegetation management 
initiatives 

40. Process for determining 
risk spend efficiency of system 
hardening initiatives 

41. Portfolio‐wide initiative 
allocation methodology  

42. Portfolio‐wide innovation 
in new wildfire initiatives 

   Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0  Start: 0  Current: 0  End: 0 

I. Emergency planning and 
preparedness 

43. Wildfire plan integrated 
with overall disaster/ 
emergency plan 

44. Plan to restore service 
after wildfire related outage 

45. Emergency community 
engagement during and after 
wildfire 

46. Protocols in place to learn 
from wildfire events 

47. Processes for continuous 
improvement after wildfire 
and PSPS  

  

   Start: 0  Current: 0  End: 3  Start: 3  Current: 3  End: 3  Start: 1  Current: 1  End: 1  Start: 2  Current: 2  End: 4  Start: 0  Current: 0  End: 0          

J. Stakeholder cooperation 
and community engagement 

48. Cooperation and best 
practice sharing with other 
utilities  

49. Engagement with 
communities on utility wildfire 
mitigation initiatives 

50. Engagement with LEP and 
AFN populations 

51. Collaboration with 
emergency response agencies 

52. Collaboration on wildfire 
mitigation planning with 
stakeholders 

  

   Start: 0  Current: 0  End: 4  Start: 0  Current: 0  End: 3  Start: 0  Current: 0  End: 0  Start: 2  Current: 2  End: 2  Start: 0  Current: 0  End: 0          

 


